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Summary
The 2007-2015 National Health Policy Report, the situational analysis of the 2009-2012 National
Health Development Plan (PNDS) and the 2008-2012 Complete multiyear Plan identified four
major principal constraints that are bottlenecks and prevent increasing and maintaining
immunization coverage.
They are: (i) poor human resources; (ii) a poor health information system; (iii) frequent
stockouts of essential drugs and medical consumables, including vaccines and immunization
materials; and (iv) deficiencies in the organization, coordination and management of health
services.
To address these constraints, in 2008 the MSP submitted a proposal to the GAVI HSS fund to
contribute to strengthening and maintaining immunization coverage for children. The GAVI
board of directors accepted this proposal in 2008. Implementation did not occur until 2009 with
the first disbursement.
There were difficulties during the first year of implementation of the proposal because
expenditures were scheduled for the second year but were executed in the first disbursement
tranche. The situation resulted in the suspension of funding. A financial and managerial audit was
conducted in 2010. Both parties accepted the recommendations of this audit: MSP and GAVI,
and implementation began. The delay in implementing the proposal and the change in certain
contextual components in the country led the Ministry of Public Health to reprogram the
interventions.
The purpose and expected results of the reprogrammed proposal are the same as in the initial
one: contribute to reducing morbidity and mortality caused by vaccine-preventable diseases by
extending the SASDE and RED in ten Health Districts by the end of June 2014 to increase and
maintain immunization coverage for DTP3 at 95% and at 95% for TT2 in pregnant women in
the 10 districts selected in the proposal.
The specific objectives remained unchanged: (i) strengthen the 10 districts with skilled and
motivated employees by the end of June 2014; (ii) make the drug and medical products supply
and management system efficient, including vaccines, in the health facilities of the ten Districts
by June 2014; (iii) strengthen the organization and management of health services in the 10
Districts and 6 entities at the central level by June 2014.
The reprogrammed proposal will cover the same Districts as the previous proposal. It will
support the 10 Districts identified by providing support to the different levels of the health
system by attacking the obstacles to increasing and maintaining immunization coverage, in
particular the poor access to immunization services and their low rate of use.
At the central level, operating and supervision support will be provided to the MSP Secretariat
General, to the Office of the Inspector General, and to 4 technical departments.
Through these units, the MSP intends to strengthen immunization interventions by: (i) preparing
and implementing management tools, producing reliable health information, and monitoring
activities at every level; (ii) supporting the organization of employee supervision missions and
the management of drugs and medical products, including vaccines; iii) strengthening the cold
chamber at the central EPI; iv) strengthening the system for shipping vaccines to the Health
Delegations; and (v) strengthening employee motivation at every level.
At the intermediate level, there are plans to strengthen the organizational and technical capacities

4

of the 8 DSRs so that they are able to prepare and implement their regional health development
plan. Emphasis will be placed on: (i) providing management training for the health services and
financial management teams, and providing them with fuel for the integrated supervisions; (ii)
improving the management capacities of 8 regional supply pharmacies by training the managers;
(iii) ensuring a steady supply of drugs; and (iv) strengthening the regional health information
system.
Emphasis will be placed on the following at the District level: (i) management capacity building
for the ten district management teams by putting in place management tools for improving
District organization and management; (ii) training these District teams in management,
organizing monitoring and planning, and collecting and analysing SIS data; and (iii)
strengthening the logistical capacities of the teams so that they can carry out integrated
supervisions and monitor the interventions in the health centres and hospitals.
The following are planned at the health centre level: (i) train the employees of 100 health centres
in IMCI+, EPI+ and PNC+; (ii) put in place drug management tools and guidelines; (iii) provide
drugs and vaccines to the 100 health centres; (iv) provide the health centres with solar
refrigerators; (v) provide the 100 health centres with motorcycles for the advanced strategies; and
(vi) provide support for reorganizing the health committees and develop links with the
communities by engaging with the health committees and community health workers for managing
health centre immunization activities.
In the long run, the expected results of these actions are: the health system of 10 Districts will be
strengthened as follows: (i) 10 Health Districts strengthened in terms of motivated health care
personnel, with the required quantity and quality; (ii) COSANs have essential drugs and medical
products, including vaccines; iii) the Districts and COSANs will be equipped with cold chains; (iv)
and the organization and operation of 10 Health Districts will be strengthened.
The reprogrammed proposal spans a period of 18 months, from January 2013 to June 30, 2014.
The total amount of funding to be mobilized for implementing and monitoring this reprogrammed
proposal is: See Excel budget file
The management and evaluation system for implementing the reprogrammed proposal will be
based on existing PNDS monitoring mechanisms, including meetings of management committees
at the different levels; twice-yearly and yearly reviews; and monthly routine activity reports. The
same indicators from the previous proposal will be used for this proposal: Six results and impact
indicators were selected as follows: (i) DTP3 immunization coverage rates (77% in 2006 - 95% in
June 2014); (ii) the number of districts that reach an ≥80% immunization coverage rate in DTP3
(23 HDs in 2006 - 44 HDs as of the end of June 2014); (iii) Mortality rate of children under five
years of age (191 per 1,000 in 2004 - 64 per 1,000 in June 2014); (iv) the number of health centres
that have been visited at least six times in the last year, during which a quantified checklist was
used (24 in 2006 - 100% in June 2014); and (v) the number of health centres with skilled health
care workers in the required number and present in the Responsibility Zone at least 10 out of 12
months (no data in 2006 - 80% in June 2014); and (vi) the average number of stockout days of ten
essential drugs in the health centres in the quarter ended (no data in 2006 - 3% in June 2014).
The coordination and monitoring of the implementation of this proposal were modified slightly to
improve monitoring and implementation in accordance with the recommendations of the audit
report. The management committee was replaced with a technical committee (TC) that was put in
place by the Ministry of Public Health at the different levels of the health system; it will be
retained but its configuration will be improved.
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At the central level, the Director of Planning chairs the technical committee, and a WHO official
will second him.
The management and monitoring of proposal implementation will be incorporated into the Interagency Coordinating Committee (IACC) to implement the recommendations of the audit report.
The IACC thus replaces the CNCARSS to strengthen transparency in decision-making and
resource management.

Part 1: Reprogramming process for the proposal
1 Context:
In 2008 the Government of Chad submitted a HSS proposal to increase routine immunization
coverage. Once GAVI approved it, the country obtained the first disbursement of US$ 707,000
in 2009 for the activities scheduled for 2008, the first year of the plan.
During implementation, issues involving ineligible health expenditures emerged, such as the
purchase of vehicles in the first year for the Health Districts, scheduled for the second year.
These problems caused GAVI to suspend the funding in 2010.
At the request of the Government of Chad, GAVI performed an external audit in 2010, which
culminated with relevant observations that were incorporated into the aide mémoire, which
both parties signed in May 2012.
The recommendations from the audit are currently being implemented; these include opening a
new account in March 2011, appointing two new signers (the Secretary General of the Ministry
of Public Health or his assistant if he is not available, and the WHO Representative or, if he is
not available, the WHO Administrator), and appointing a new official in charge of coordinating
health system strengthening activities with GAVI funding.
It should also be stressed that Chad’s epidemiological context over the last three years, with
socio-health emergencies, was not favourable for implementing health system strengthening
activities. In effect, the country experienced:
i) Repeated epidemics of cholera, meningitis, measles, polio and Guinea worm, affecting
19 of the country’s 22 regions;
ii) A major influx of refugees from the North, East and South of the country, due to
conflicts in neighbouring countries, as well as displaced persons from Eastern Chad
for reasons of insecurity.
These problems led the country to focus its efforts on solving the problems, to the detriment of
health system strengthening. This situation affected all the components of the health system,
and immunization activities in particular.
Moreover, the MSP began the process of preparing a new national health development plan
(PNDS 2). This process aims to be inclusive and began by preparing 22 regional health
development plans with the participation of all the stakeholders at the regional and central
levels. Capacity building for the facilities to increase and maintain immunization coverage is
among the actions maintained in the PRDS documents.
Finally, the Ministry prepared and adopted a new complete multiyear plan (CmYP) to cover the
2013-2017 period.
In this context, this proposal will take into account the weaknesses of the immunization system,
and in particular the low immunization coverage rate as well as the high dropout rate.

Reprogramming of activities from 2013 to 2015:
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At the GAVI HSS and Global Fund peer review proposal workshop held in Harare, Zimbabwe
from November 29 to December 2, 2011, and following the conversation the Chad team had
with the GAVI and WHO/HQ team, it was decided that Chad would reprogram the activities
of the first proposal for the period from July 1, 2012 to December 31, 2013 (18 months), by
scrupulously observing the following instructions:
- Maintain the previous objectives;
- Modify the activities;
- Remain within the envelope of the outstanding balance of the initial financing;
- Ensure the feasibility of the reprogrammed activities and compliance with the
procedures;
- Consider GAVI technical support missions to finalize the reprogramming;
- Plan teleconferences with the GAVI Secretariat, WHO and UNICEF.
The current reprogramming of the activities takes into account the decisions of the Harare
meeting, as well as and most especially the recommendations of the Independent Review
Committee of July 2012. This reprogramming spans the period from January 2013 to June
2014 for the following reasons:
- The new national health development plan (PNDS2) and the complete multiyear plan of
the EPI (CmYP) cover the period from 2013 to 2017;
- The regional health development plans (2013-2015) are prepared and have
been validated; The CmYP was evaluated in May 2012 under the external
review;
- PNDS1 is now being evaluated;
- The compact (pre-pact), a type of mutual commitment between the Government and the
partners regarding a few critical bottlenecks that interfere with system performance, was
signed in November 30, 2011 in N’Djaména. It covers the period from June 2011 to May
2013 and is a tool for implementing the current PNDS with an extension of 6 months.
The process of preparing this reprogramming is coordinated by currently existing bodies during
the execution of the first proposal.
2 Coordinating bodies
2.1: Technical Committee (TC)

The TC was established by Ministerial Order No. 141/PR/PM/MSP/SE/SG/DGRP/DP/07 of
July 4, 2007 to coordinate the preparation of and technical support for the reprogrammed
proposal (Annex 1). It has been operational since 2007 and reports to the IACC, which
coordinates and monitors the implementation of the reprogramming.
The TC met twice during the proposal reprogramming period. The principal outcomes of these
meetings are:
. Preparation of draft 1 of the reprogramming (January 13 to 16, 2012);
. Finalization of the reprogramming document and the Annual Status Report (the two
sets of minutes of these meetings are attached as an annex).
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2.2 Inter-agency Coordinating Committee (IACC)
The Minister of Public Health chaired the IACC. It met once, on May 11, 2012 in N’Djaména. The
minutes of the meeting are attached (Annex 1). At the meeting the IACC validated the first
reprogramming document.
2.3 General roles and functions:
1. The Technical Committee is responsible for monitoring the progress of reprogramming in
accordance with the roadmap and for providing technical support.
2. The IACC’s role is: (i) to provide general guidance for drafting the proposal; (ii) to mobilize the
resources to support the drafting, validation and adoption of the reprogramming proposal; (iii) to
validate and adopt the proposal; and (iv) to send the proposal to the GAVI secretariat.
During the reprogramming process, meetings are organized regularly with the Technical
Committee to present the different parts of the first draft 1 in preparation. To this end, the parts
that are prepared are sent to each technical committee member 3 days before the meeting. Next
these parts are presented to the Technical Committee members during the committee meetings.
A roundtable is held so that participants can give their opinion of the document. The
observations on the document are recorded by the drafting group reporter and are incorporated.
The first draft was reproduced for the Technical Committee members and distributed 3 days
before the technical validation meeting. During the validation meeting, the Planning Director
presented the document. The Technical Committee members in attendance examined the
document page by page. Observations on the substance and form were added to the first draft.
The document validated by the Technical Committee was approved and all IACC members
adopted it under the chairmanship of Dr. MAMOUTH NAHOR NGAWARA, Minister of
Public Health, IACC Chairman.
Among the partners and IACC members that approved and adopted the reprogrammed proposal,
there were: (i) the Government (Ministry of Public Health, Ministry of Finance and the Budget)
and the group of the United Nations system (WHO and UNICEF).

Part 2: General country information
2.1: Most recent socio-demographic and economic information about your country

Information
Population
Annual birth group

Value
9,564,400
442,934

Surviving infants**
Percentage of GNI
allocated to health

445,513
Not available

Information
GNI per inhabitant
Mortality rate amongst
children under five
Infant mortality rate
Percentage of
government expenses
on health

* estimate
* Surviving infants = infants still alive at the age of 12 months
Indicator
Value
Year of information
Demographic
information
Total population
11,868,985
2010

1

Value
USD 444.20*
191 / 1,000
102 / 1,000
5%

Source of information

2010/MSP statistical
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Number of live births
Surviving infants
Percentage of GNI
allocated to health
Socioeconomic
information
GNI per inhabitant
Mortality rate amongst
children under five
Infant mortality rate
Percentage of
government
expenditure on health

yearbook
HISD / DCAP
HISD / DCAP

468,825
436,778
NOT AVAILABLE

2010
2010
NOT APPLICABLE

USD 444.20
191 per thousand

2006
2004

INSEED
EDST2

102 per thousand
5.6%

2004
2010

EDST2
2011 General State
Budget

2.2: Summary of the national health policy paper
Chad’s socio-health situation is characterised by the prevalence of endemic and epidemic
diseases. These diseases particularly affect women and children, the most vulnerable groups of
the population. The problems include:
 Malaria
 Measles, tuberculosis
 Acute respiratory infections
 HIV/AIDS and diarrhoea
 Recurring meningitis and cholera epidemics
 Malnutrition.
According to a study on Emergency Obstetric Care (EOC) carried out in 2011 (Annex X) in the health
facilities, haemorrhaging (33.98%) and post-partum infections (33.33%) are the leading causes of
maternal deaths, followed by eclampsia/pre-eclampsia (10.84%), dystocia (6.47%) and complications
from abortions (4.35%).
The level of HIV prevalence in Chad is 3.3%1 amongst 15 to 49 year-olds. This level is higher than
Niger’s (0.87%) in 2003, but lower than Cameroon’s (5.5%) in 2004. Its impact may worsen unless
strong measures are taken to limit this scourge.
The level of literacy is low: 66% for men and 34% for women. At the primary level, the total enrolment
ratio is 71.6%, of which 54.6% are girls and 88.3% are boys.
The 2011 UNDP Human Development Index places Chad 181st out of 185 countries and the country is
ranked amongst the Least Developed Countries (LDC).
The assessment of the implementation of the national health policy (PNS) carried out in 20052006 and the national strategy paper on fighting poverty (Annex 2) revealed a weakness in the
system’s response to these health problems. It was noted that the population has poor access to
health care services, the availability of these services, their use, coverage and quality.
Furthermore, this analysis highlighted the under-financing of the health sector and a lack of
management of mobilized resources.
To tackle this new challenge, the Ministry of Public Health, working with its partners, drew up a PNS
covering the 2007-2015 period. This policy, which is the first element in a reform of the health sector,
1

Seroprevalence survey,…. 2005.
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focused on the development of the sector-wide health approach, was adopted on 4 May 2007.
The main issues raised were:
 The organization, operation and management of the sector,
 The provision of health care,
 Human resources development,
 Drugs,
 Health care financing.
Based on these shortcomings, the major strategic focuses in the health sector were drafted. The vision of
health care development in Chad by the year 2015 is to improve the health of the population of Chad.
This vision is part of the framework for achieving the Millennium Development Goals (MDGs) with a
national poverty reduction strategy as an instrument for implementation.
The main objective of this policy is to guarantee the population access to basic quality services to speed
up the reduction in mortality and morbidity in order to contribute to achieving the MDGs by 2015.
Seven specific objectives were decided upon in order to facilitate the achievement of this general
objective:
1. Reduce maternal mortality from 1,099 to 275 deaths per 100,000 live births by 2015;
2. Reduce neo-natal mortality from 48 to 12 per thousand live births by 2015;
3. Reduce infant-child mortality from 191 to 64 per thousand live births by 2015;
4. Reduce the transmission of HIV and the impact of AIDS;
5. Control malaria, tuberculosis and other priority diseases (epidemic diseases, diseases to be
eliminated and eradicated, emerging diseases and non-communicable diseases) and begin to
reverse current trends;
6. Ensure better availability and the sound use of safe, effective, quality and affordable drugs for
the people;
7. Ensure the availability of human resources of a good quality and quantity at all levels.
These objectives revolve around 6 strategic focuses: (i) strengthen the organization and management of
the national health care system, including the private and traditional sectors; (ii) improve access to and
the availability of quality health care services; (iii) strengthen the interventions against the main
diseases; (iv) improve the provision of quality health care for women and children; (v) develop and
properly manage resources for health, including drugs; and (vi) and develop a health partnership.
The National Health Policy will be implemented through a National Health Development Plan (PNDS).
The PNDS was drawn up and adopted in 2009 and covers the period from 2009 to 2012 (Annex 3).
Health System Strengthening is an integral part of the PNDS, which is a tool to mobilize the efforts of
all the stakeholders in the system to rise to the challenge of achieving the health MDGs by stressing
accountability and the leadership of the Ministry of Public Health.
On May 16, 2011 the Government signed a general pact and a local pre-pact on November 30, 2011
(Annex 4) to facilitate the implementation of the PNDS.
The pre-pact emphasizes transparency in resource management. The different health stakeholders
committed to the pact to support the implementation of the PNDS.
The Government made commitments in: (i) the allocation of the State budget to the health sector
and the use of this budget; (ii) hiring health care workers and redeploying them in the health
facilities; and (iii) the rational use of drugs and medicinal products.
The sector partners agreed to support the Ministry of Public Health to evaluate PNDS 1
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and to prepare the PRDSs and the PNDS2;
Shared responsibilities: coordination, supervisions, monitoring, and information sharing are
listed in the pre-pact (annex).
The Regional Health Development Plans (PRDSs) were prepared in March 2012 and are used
for the future PNDS (2013-2017).
Thus, the reprogrammed proposal takes all of these documents into account while being
consistent with their strategic focuses as well as the monitoring and evaluation systems provided
for in these documents.
The MSP mapped the partner interventions (Annex 5). This mapping will facilitate the
coordination of partner interventions in the health sector. The recent reprogramming took into
account the coverage of partner interventions in the Districts.

Part 3: Situational analysis / needs evaluation
3.1: Recent evaluations of the health system3
Name of evaluation
National Health Policy
PNDS
Demographic and
Health Survey (EDST
2)
Survey on consumption
in the informal sector
(SCOIS)
Report on SNRP 2

Participating
institutions
MSP and Partners
MSP, partners and civil
society
Ministry of Planning
and the Economy

Areas / subjects covered
Health
Health

2007
2009

Health

2007

Ministry of Planning
and the Economy

Household health and living conditions

Ministry of Public
Health, Ministry in
charge of Planning,
Ministry in charge of
Social Action, UNDP,
WHO, UNICEF, World
Bank, European Union,
UNFPA, French
Cooperation

A report and at the same time a 20082010 action plan which targets the main
priority interventions to be developed to
contribute to the fight against poverty.
These include the fight against
HIV/AIDS, malaria, tuberculosis, prenatal consultations and assisted births,
and infant immunizations. Special
emphasis is placed on the redeployment
of human resources and other resources
aimed at rural areas and areas that are
difficult to access.
Health
Health
Resources strengthening
Technical support

Pre-pact
Pact

Validated in 2011
Signed in January 2012

Mapping of partner
interventions in the
health sector in Chad
Report on the
evaluation of the costs
of the MDGs

Now being validated

Ministry of Public
Health, Ministry in
charge of Planning,
Ministry in charge of
Social Action, UNDP,
WHO, UNICEF, World
Bank, European Union,
UNFPA, French
Cooperation

Dates

2007

2007

2011

2011

The objective of this report is to estimate
the means required to achieve the
Millennium Development Goals (MDGs)
by 2015. The areas analysed are:
HIV/AIDS, tuberculosis, malaria, and
maternal and infant health. The analysis
was carried out by a group of 3 national
consultants.

2007
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2007-2008 MSP
emergency plan

Ministry of Public
Health, Ministry in
charge of Planning,
Ministry in charge of
Social Action, UNDP,
WHO, UNICEF, World
Bank, European Union,
UNFPA, French
Cooperation

2007-2012 CmYP

Ministry of Public
Health, Ministry in
charge of Planning,
Ministry in charge of
Social Action, UNDP,
WHO, UNICEF, World
Bank, European Union,
UNFPA, French
Cooperation
Ministry of Public
Health, Ministry in
charge of Planning,
Ministry in charge of
Social Action, UNDP,
WHO, UNICEF, World
Bank, European Union,
UNFPA, French
Cooperation
Ministry of Public
Health, Ministry in
charge of Planning,
Ministry in charge of
Social Action, UNDP,
WHO, UNICEF, World
Bank, European Union,
UNFPA, French
Cooperation
Ministry of Public
Health, Ministry in
charge of Planning,
Ministry in charge of
Social Action, UNDP,
WHO, UNICEF, World
Bank, European Union,
UNFPA, French
Cooperation
Ministry of Public
Health and the WHO

2013-2017 CmYP

Roadmap to fight
maternal and neo-natal
mortality

Chad UNICEF
cooperation review
report

2008-2009 two-year
cooperation between

The emergency plan is a plan that aims to
develop 11 packages of priority and
urgent interventions for 2007-2008. The
PNDS will take over in 2009. The areas
covered are: (i) human resources
development; (ii) the unblocking of the
National General Reference Hospital
(HGRN) and the acceleration of hospital
reform; (iii) coordination of the health
interventions for refugees and displaced
persons; (iv) Setting up a national health
observatory; (v) streamlining the supply
of drugs, reagents and medical
consumables; (vi) strengthening the
detection and response to epidemics; (vii)
accelerating the achievement of the
MDGs; (viii) accelerating the preparation
of the PNDS; (ix) strengthening the
leadership and management of the
partnership; (x) develop workers’ health;
(xi) develop appropriate IEC/BCC
strategies
This is a multi-year plan (2008-2012) to
implement immunization. A situational
analysis of the socio-health and economic
context was conducted. The guidelines
for action were defined and adopted to
develop a programme to increase and
maintain immunization coverage.

This is a multi-year plan (2013-2017) to
implement immunization. It was prepared
based on the analyses performed by the
evaluation of the first plan.

Strategic document on reducing maternal
and neo-natal mortality. It is based on the
Millennium Development Goals
(MDGs).

Cooperation programme between the
Ministry of Public Health and UNICEF
covering the 2006-2010 period. Its main
objective is to contribute to reducing
infant and infant-child mortality. Its main
strategy is the development of the
SAASDE.

Cooperation program between the
Ministry of Health and WHO for 2008-

2007

2007

2012

2007

2007

2007
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Chad and WHO

Two-year cooperation
between Chad and
WHO 2010-2010

Ministry of Public
Health and the WHO

SNIS evaluation report

Ministry of Public
Health and the
European Union

Report on the
evaluation of Chad’s
EONC needs in 2010

Ministry of Public
Health, UNFPA,
UNICEF, the WHO
and AMDD
Ministry of Public
Health, UNICEF and
the WHO

External EPI review

3

2010.
Its aim is to contribute to the
implementation of the national health
policy by supporting the national
programmes and strengthening the health
system.
Cooperation program between the
Ministry of Health and the WHO for
2008-2010.
Its aim is to contribute to the
implementation of the national health
policy by supporting the national
programmes and strengthening the health
system.
Contribute to revitalizing the Chad SIS
by incorporating certain program
indicators: PSLS, TB, malaria and
activities related to maternal and child
health
Contribute to updating the indicators on
mother and child health

Evaluation of the operational and
management components combined with
an immunization coverage survey

2007

2011

2011

2012

Over the last three years.
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3.2: Main obstacles to improving immunization coverage identified by recent
evaluations
3.2.1 Health problems that mainly affect women and children
Protecting mothers and children is the main priority of the Government of Chad. However,
despite efforts by the Ministry of Public Health, we note that the mother and infant mortality
rate in Chad is still very high. This mortality is due primarily to defects in immunization whose
indicators, which have fallen in the recent period and highlight the urgency of strengthening the
health system.
A - Main problems affecting women
The maternal mortality rate, which in 1997 was 827 per 100,000 live births in EDST I, is
currently 1,099 in EDST II in 2004. The main causes of this high number of maternal deaths is
made clear in the roadmap for accelerating the reduction in maternal and neo-natal mortality in
Chad (Annex 6).






insufficient pregnancy monitoring;
inadequate care during labour in case of complications;
low contraception prevalence;
poor diet amongst women;
persistence of harmful traditional practices.

B - Main health problems affecting children
A child’s health is also highly dependent upon the mother’s state of health. According to the
results of the EDST II (2004) and the PNDS, child health indicators are not encouraging:








an infant mortality rate of 102 per thousand;
an infant-child mortality rate of 191 per thousand, in other words, approximately one
child in five does not reach their fifth birthday;
11% of children under the age of one are completely immunized;
Nearly 90% of the children suffering from acute respiratory infections have not been
seen by medical staff;
44% of children under the age of five do not sleep under a mosquito net;
Nearly 60% of the children that have had diarrhoea have not undergone oral rehydration
therapy;
41% of children suffer from moderate malnutrition and almost one child in five suffers
from severe malnutrition.

Furthermore, for more than ten years, malaria, diarrhoea, Acute Respiratory Infections (ARIs),
dysentery and malnutrition are still the main reasons for consultations amongst children under
the age of 5; measles and neo-natal tetanus are amongst the most fatal diseases (Annex 7).
Despite immunization efforts, national coverage remains low and has never reached 90% (DTP3
83% in 2010 based on administrative data). The external evaluation of the EPI that was just
conducted (in April 2012) provided important data on immunization coverage.
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The frequency of vaccine-preventable diseases is due to the weak district health system (SSD).
In fact, weaknesses in the organization and management of the health facilities, as well as a
shortage of resources and drugs, limit access by women and children to health care services and
weaken the efficiency and the quality of immunization activities carried out for these vulnerable
groups. The result is that mother and child mortality is still particularly high in Chad.
This situation exacerbates the lethality of measles and neo-natal tetanus and ranks them among
the most fatal childhood diseases. We also note the persistence of cases of the WPV with 13
cases of the wild poliovirus in 2011.
3.2.2 Obstacles related to the weak health system response
Different recent evaluations have documented the obstacles related to the weak health system
response that hampers immunization activities in some districts. These problems may be
grouped under the following five determinants (availability, geographic accessibility, usage,
adequate coverage and effective coverage) that are linked to the organization of health services,
especially at the District level.
The analysis of these determinants causes bottlenecks to emerge for each one, and they affect
the maintenance of and an increase in immunization coverage.
A - Weaknesses related to the geographical accessibility and availability of health care
services
The theoretical coverage of the population by the health facilities is 74% (Annex 7). Meanwhile,
this coverage is considerably below the actual coverage, which would only be a third of the
theoretical coverage, and it restricts considerably the effectiveness of the interventions carried
out by the District health system (SSD). Amongst the bottlenecks that impact the access and
availability of services, we have:
(i) a lack of functional health centres
(ii) insufficient skilled human resources, which is one of the main reasons that limits the
functionality of health centres according to health statistics from the Ministry of Public Health.
a – Poor coverage of the population in health facilities:
In 2010, of the 1,114 Responsibility Zones, 770 are functional (by definition, a functional zone
is one that has a health centre with at least one skilled worker, an infrastructure, and drugs). The
Responsibility Zones are divided into Zones A and B. The population of Zone A (radius of 5
km) has access to health services; by contrast, the population of Zone B (5 km and +) does not
have easy access to services, and to preventive care in particular.
Advanced strategies are used as the means to improve coverage for the populations of the B
Zones in health care. Unfortunately, less than a third of the health centres carries out advanced
activities. This explains that a large portion of the population is not continuously covered by
preventive activities, and by immunization in particular. The main reasons for the poor
organization of the advanced strategy include: insufficient means of transportation, of the cold
chain, skilled employees, and poor community participation.
b- Human resources
Human resources are important to provide a minimum package of activities (PMA) and a
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complementary package of activities (PCA) and immunization in particular. In fact, the efficacy
and efficiency of the use of inputs, such as drugs, equipment and information, depend on the
existence and performance of the health care staff in the health facilities. The performance of
this staff is in itself linked to their skills, whose determinants are the quality of their training,
their availability, and their motivation.
The number of employees in the health centres is insufficient, and they are in charge of
executing all the tasks in the minimum package of activities (PMA). Generally, one single
skilled employee is responsible for promoting, preventing and treating the health problems of
the entire population in a Responsibility Zone covering approximately 5,000 to 10,000
inhabitants.
This is the situation found in most of the health centres, particularly in rural areas or those that
are difficult to access. This leads to having auxiliary nurses perform immunization activities and
to operations paid for by the cost recovery system. These are also often requested to assist the
person in charge of the health centre in certain procedures such as dressings, managing the
details and stock of the pharmacy, or even consultations. The skilled employees are also
sometimes forced to be absent for long periods to deal with their administrative documentation
or their salaries in the capital city.
An analysis of the MSP health statistics in 2010 reveals a significant gap between the WHO
standards and national coverage (1 doctor for 31,735 inhabitants compared to a standard of 1 per
10,000) (Annex 7). According to DRH data, the health sector has about 5,977 employees, all
categories and all affiliations combined (public, private, faith-based, etc.). The breakdown of
this figure shows that 36.5% of these professionals are in N’Djaména, which has only 8 to 9%
of the nation’s population, while 63.5% work outside the capital, in the provinces. Thus,
medical staff is concentrated in the large urban centres to the detriment of rural areas. The
disaggregation of the total percentage according to occupational category shows major
inequities: 57% of physicians, 88% of physicians [sic] and 100% of dentists are located in
N’Djaména, as well as 66.5% of nursing care technicians, 66.5% of nutrition technicians, and
100% of public health technicians. As a result, it comes as no surprise that the ratio of the
number of inhabitants per physician is 1/4,967 in N’Djaména, while it is just 1/263,515 in the
Batha region, 1/159,271 in Mandoul, 1/150,456 in the Lac region, and 1/140,739 in Hadjer
Lamis.
In general terms, the findings that pertain to the issue of developing human health resources in
Chad can be summarised as follows:




A qualitative and quantitative shortage of staff characterised by: (i) a shortage of staff in the
health centres and public hospitals; (ii) a seriously low skill level for staff, both for curative
care as well as preventive and promotional care; (iii) a gender imbalance in health care
workers: the ratio of the number of women to men is very low.
Shortcomings in the management of health care staff evidenced by: (i) inadequate initial
training compared to needs in the field; (ii) insufficient definition of the tasks and duties of
the different provider categories; (iii) the uneven distribution of staff by the DSR between
rural and urban areas, which generates a predominance of staff in the large urban centres and
large hospitals; (iv) an absence of an employee career plan; (v) inappropriate planning of
continuing training, both in terms of production as well as programming and coordination;
and (vi) poor employee motivation.
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In the context of implementing an appropriate response to the gaps in managing immunization
activities, it is important here to stress the low rate of women in the medical and paramedical
professions in Chad. In fact, of the 5,977 health care workers, 3,906 (65%) are men, and just
2,071 (35%) are women. Thus, we note a clear predominance of male workers, including in
those categories in which we usually observe a high percentage of women, such as the nursing
profession. In Chad, of the 799 registered nurses surveyed, just 30% are women. For the ATS
and IB category of nurses, there number of women is only slightly higher at 36.5%.
Finally, even though all working midwives are women, there are only 243 of them, or 1 midwife
for 10,466 women of childbearing age (WCBA). In the regions of Batha, Lac, and Tandjilé, no
midwife positions have been filled. This situation is of grave concern in that Chad must meet the
challenge of reducing maternal mortality, with a ratio of 1,099 deaths per 100,000 live births,
according to EDST 2. More generally, and above and beyond obstetrics alone, there is reason
for concern over the small number of women in the paramedical professions. Nurses (IDE, ATS,
or IB), as well as registered midwives, are powerful leverage to have women take part in
preventive and promotional activities, and immunization in particular. Their presence, contrary
to that of men, is reassuring in that they are an asset to facilitate the cultural acceptability of the
preventive and curative health care that is offered to women, especially in rural areas.
B – Weakness in the use and quality of health services
In 2003, the survey on complete obstetric emergency care (COEC) revealed that few people
were using health care services and maternal and infant health services in particular. The causes
of this under-use were: (i) a poor perceived quality and technique in the services offered
(mortality levels in hospitals are 4%); (ii) poor reception; and (iii) insufficient information,
education and communication with users of the health services.
No structured study on the immunization dropout rate has yet been carried out to accurately
determine the proportion of children lost by the system before having been fully immunized.
Meanwhile, the comparison of the rates of BCG, MV and DTP clearly indicates that a large
proportion of children have had at least one opportunity to come into contact with the
immunization system, but have not continued with their immunizations up to the third dose of
DTP (DTP3) (Annex 8). Dropout rates are estimated in Graph 1 below and show large gaps
between DTP1 and DTP3 coverage.
The reasons for dropping out of immunization are quite obviously connected to the reasons for
totally rejecting maternal and infant health services, as identified above. However, we should
stress the consequences of poor reception and the negative sentiment of the people regarding the
quality of the services offered in the public health centres. They result in lowering parent
motivation as well as community involvement in routine immunization activities.
Graph 1: Change in Health District performance in terms of the dropout rate
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Graph 2: Change in Health District performance in immunization coverage
[key]
Number of Districts with DTP3 equal to or more than 80%
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Number of Districts with DTP3 under 50%
Source: 2007 CmYP

These determinants reinforce the effect of factors such as the distance of families from care
facilities (geographical accessibility) on the decisions households make whether or not to be
immunized. It is also necessary to emphasize the fact that the low level of the people’s
involvement is a serious impediment to the use of health services, and immunization services
in particular, and that the geographical accessibility barrier is high. Thus, despite community
participation, officially instituted in Chad in 2001 in the health facilities, very few health
centres have representative and functional health committees.
Finally, we should stress the low levels of integration and the continuity of services offered to
the population, in particular maternal and infant health, which are a structural obstacle to the use
of services. The strategy of integrated management of childhood diseases (IMCI) is in its
infancy in the country (in certain Health Districts with the African Acceleration Strategy for
Child Development and Survival/SAASDE). Moreover, coverage in Districts with health care
staff trained in IMCI, drugs and organization is low and this limits the overall management of
child health problems.

C - Weakness in coordination, monitoring and supervisions at various levels of the
health system
In addition to these obstacles, linked to a shortage of health care staff and the dysfunctional
organization of services, the poor quality and quantity of supervisions are another weak link in
Chad’s health care system.
Poor logistics at District level and in the health centres does not facilitate supervisions or the
sufficient supply of drugs. And yet, these supervisions are essential to strengthen the skills of
the staff and their motivation, and to resolve the difficulties encountered in the health care
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facilities.
According to the MSP’s 2009 statistics, less than ¼ of Health Districts have vehicles to carry
out supervisions of health centres. Furthermore, the Districts that do have vehicles carry out
ineffective supervisions (no standardized supervision documentation and irregular missions).
Furthermore, poor organization in the Districts and Responsibility Zones limits the supervisory
and monitoring capacities of health centres by the District management teams. The evaluation of
the operability of the Health Districts in 2006 showed that less than 40% of the Districts were
operational. In 2010, the number of operational Districts was 60 out of the 82 Health Districts in
the country (Annex 7).
Finally, the necessary coordination among the different levels of the health system in the context
of the essential strategic functions given to the central authorities of the department has not been
implemented. Under these conditions, the ability to plan and program integrated supervision
activities that involve all the programs that operate at the operational level, as well as all the
local stakeholders, is decreased significantly.
3.3: Obstacles that are being handled in a satisfactory manner with existing
resources
The MSP has been or is making efforts to deal with the challenges caused by the fight against
childhood diseases. They are: (i) the reform of the organization of the health care system, and in
particular the reorganization of the operational level of the supply of care which, by
decentralizing public-decision-making, gives the Health Districts autonomy as well as the
powers and prerogatives through which the effectiveness of fighting diseases improves; (ii) the
preparation of medium-term policy and strategy papers to facilitate the mobilization of
resources to deal with health priorities; (iii) innovations introduced into the area of human
resources development for health (HRH), or in the area of the public-private partnerships (PPP).
These are areas in which the MSP has taken initiatives that demonstrate a strong commitment;
and (iv) extending geographical coverage and availability by building health care centres and
hospitals.
3.3.1 Reform of the organization of health care in Chad based on the Primary Health Care
Model
Relaunched and expanded at the Ouagadougou SSP and Health System Conference, the Primary
Health Care Approach provides an adequate framework for preparing, implementing and
monitoring the GAVI HSS proposal. The current organization of the health pyramid provides a
strengthened operational apparatus at the peripheral level through the creation of the Health
Districts. Institutional and technical resources, as well as functional mechanisms combined with
the existence of these Districts, can contribute effectively to removing the obstacles encountered
in fighting disease. This pyramid system has three levels:
a) The central level aims to define the national strategic directions, to mobilize and
distribute resources, and control their use. This level includes 3 general departments
and 8 technical departments, including the Reproductive Health and Immunization
Department, to which the Immunization Division (EPI) and the Planning Division,
which coordinates the drafting, implementation and monitoring of the GAVI HSS
proposals, are attached. The organization of this department and its duties are
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described in Order No. 100 on the organization and operation of the MSP.
b) The intermediate level, known as the Regional Health Delegation (DSR), is tasked
with carrying out the programming, supporting the implementation of and monitoring
the interventions. There are 21 DSRs. Each DSR includes a regional health
department, a regional hospital and a regional supply pharmacy (PRA). The purpose
of the RSP is to supply and distribute drugs and medicinal products to the health care
facilities. It is able to effectively support the supply/distribution process for vaccines
and to contribute to making their operation sustainable.
c) The peripheral level called the “Health District” is the operational level of the health
system. These include 82 Health Districts, 60 of which are operational in 2010. Each
District includes two levels: Level 1 consists of the Responsibility Zones. In each zone
at least one health centre has been planned or built. In 2010, 1,114 Responsibility
Zones were counted, 770 of which were functional. Level 2 includes a District hospital
and a District Department. The District is the linchpin for the implementation of the
national health policy. The communities organized in terms of Responsibility Zones
into Health Committees (COSAN) take part in the drafting and implementation of the
micro plan. These COSANs are directly involved in the management of the activities
and resources through their Management Committee (COGES). Through the COSANs
and the COGESs, community participation in fighting disease can and should take
place. The institutions, procedures and mechanisms are thus in place and simply need
to be used. They are in a position to make a powerful contribution to implementing
immunization activities, especially through the opportunity offered to the populations
to become actively and decisively involved in preventing the diseases that strike
women and children and that are very often preventable.

Finally, the independence and autonomy acknowledged at the rational level, which are realized
mainly by decentralizing the assignment of health care personnel, are an accomplishment that
needs to be strengthened. As part of the decentralization process that has been implemented in
the MSP, the central level is not authorized to directly assign an employee to a peripheral
facility. The employees are seconded to the Regional Health Delegations which in turn assign
them to the Health Districts based on priority needs.
An essential regulatory body also intervenes in assigning employees to the field to verify their
relevance in terms of the priority needs of the regions and personnel standards. It is the
Assignment Commission, created by an order of the Public Health Ministry (Order No.
757/PR/PM/MSP/SE/SG/DGRP/DRET/DGP/08 of December 11, 2008). All these reforms and
innovations illustrate the Government’s resolve and the priority it places on measures to foster
the extension of health coverage.
3.3.2 Initiatives and innovations that foster immunization in the area of human resources
for health and PPP
For the PPP, Chad has had a paper entitled “Health Sector Contracting Policy” since December
2001. The regulatory framework in Chad is very ambitious. It provides for delegating the public
service mission not only to the health facilities, such as the hospitals and health centres, but also
possibly to the Districts themselves. Recently, pilot experiments have been launched in the drug
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sector, in which the management of regional pharmacies is entrusted to private bodies.
However, and this is specific to Chad, there is the resolve and the spirit of openness in the
authorities which, from the outset, has played an active role in contractual relationships by
providing infrastructures and staff. The consensual climate of reciprocal trust between the
Government and its faith-based partners (Union Nationale des Associations Diocésaines/UNAD
and Entente des Missions et Églises Évangéliques du Tchad/EEMET) is seldom found to such a
degree in similar reforms in Africa. Moreover, there is the fact that “de facto” contracting
practices preceded by far the preparation of the Contracting Policy and its tools. The formal
contracting process was thus preceded by largely informal cooperation, accepted by the
Government and the MSP without reservation.
In effect, the role of the churches in health was scaled up starting in 1979. The faith-based
health centres, created starting at that time, obtained immediate recognition from the
Government. They have been on the health map since 1993 with the implementation of the
District Policy. The Office of Research and Liaison for Charity and Development, or
BELACDs, which are technical units in charge of managing the health centres for the churches
when the Government makes them responsible for doing so, and all faith-based management
structures involved in health activities, were legalized by the authorities in the decade that
preceded the implementation of the CP. The District of Moïssala in the former health
prefecture of Mandoul significantly illustrates PPPs in Chad. At first, the Sarh BELCAD was
asked to renovate the public medical centre in Moïssala to set up a District hospital. This
founding stage, which began in 1992, continues with the contractual delegation of the entire
District of Moïssala to the Sarh BELCAD.
To be sure, the lag of roughly 30 years in the contracting relationships between the Government
and the faith-based health sector highlights the effects that have ensued for the various health
interventions. Specific programs such as the EPI have effectively profited from this partnership.
In any case, the accessibility and availability of appropriate and quality services have increased
for the target groups (mothers and children) of these programmes. Thus, there is a solid
foundation of experiences and practices to be developed and intensified to increase
immunization services coverage.
For human resources for health, the MSP faces a considerable challenge due to the highly
unbalanced distribution of health care workers, and some categories are nearly non-existent in
the regions and Health Districts. Such a context does nothing to improve the perceived quality
of public health services. This hinders the appropriate provision of care for children and their
mothers, and the management of this care surely suffers from such inequalities. Again, to stress
the severity of the situation, of which a damning overview was given in the previous sections,
we can note that of the 104 nursing care technicians available, 35 serve in N’Djaména, 13 in the
RN HGs and H Lib, and 21 serve in administrative capacities in the central units. In other
words, 2/3 of all nursing care technicians are unavailable for people who live in the interior of
the country. The same is true for the 69 nursing care health assistants, 78% of whom, or 54
employees, are assigned to the capital city.
The MSP’s response was to implement a strategy to decentralize provider training to bring
them closer to the locations where they practice their profession. Known as Initial
Decentralized Training, or FID, the purpose of this strategy, set up in the form of a project, was
to train 620 technical health care workers in 5 years with training that lasted 2 years in the
regions of Abéché, Moundou and Sarh. The objective of the FID was to respond to an urgent
need of the peripheral health centres for nurses and to have them settle there, because the
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recipients were to work for at least 4 years before asking to change the place of assignment.
The project was completed in 2004. The assessment recommended making FID permanent
because it is a strategy that provides the required nursing staff to the health facilities in a
reasonable amount of time. Since the adoption in 2007 of Law No. 014/PR/2007 that
established the Regional Health and Social Affairs Schools (ERSAS), the FID educational
institutions were converted into regional health schools and given legal status and autonomous
management. In addition to technical health care workers and birthing nurses, they are
supposed to train registered nurses and registered midwives.
The FCJMG strategy (Complementary Training for Young General Practitioners) can be
mentioned as well. To mitigate the lack of specialist physicians in district hospitals, the Ministry
of Public Health, through Order No. 376/MSP/DG/DIRPLAF/DF/97 of March 14, 1997,
established the FCJMG in the areas of surgery, paediatrics, medicine and district management.
This is occurring through practical internships in the hospitals, followed by evaluations.
This is compulsory training that lasts about 10 months. Its purpose is to impart additional field
knowledge to young physicians so that they are able to treat the emergencies that occur in the
Health District hospitals. The results in the field were deemed conclusive. As of now, these
physicians solve the priority health problems in the periphery. Through the FCJMG, the MSP
has the means to improve the continuity of services and thus to respond to a demand expressed
by the users. Mothers and children are satisfied with this innovation that increases the
availability of medical resources that can be used to treat the complications of their specific
diseases.
Finally, there is one important question, raised on many occasions by all the stakeholders in the
health system, that the Government and the MSP have answered pertinently, although it is
possible to further improve it by diversifying the approaches that are adopted. It is the issue of
motivating the public health care providers. Neither Law 019/PR/99 of December 10, 1999,
which establishes community participation in health costs, nor Decree No. 364/PR/MSP/2001 of
July 18, 2001, on the organization of community participation in health costs, determine the
share of revenue from cost recovery to be spent on motivating health care workers. Article 8 of
Decree No. 364 simply provides that “partnership agreements between the Health Committees
(COSANs) and the health centres shall determine the procedures for them to work together to
manage and control the use of community participation funds.”
Only Order No. 362 on rate harmonization in health facilities addresses this matter. However,
the ambiguity of the order, which providers for an amount equal to 25% of revenue collected,
will be redistributed to the community health care facilities for motivation, and this has led to
discretionary and diverse practices that depart from the legislators’ real intentions.
In the end, the Special Status of the Public Health Corps served as a basis for implementing a
consensual and effective motivation policy. On June 3, 2011, following serious tensions
between health-sector employees and the governmental authorities on the matter of
compensation for public health care workers, a memorandum of understanding was signed by
the Government and the Union of Social Affairs and Health Care Workers (SYNTASST). This
memorandum provides for the full implementation of Decree No. 125/PR/PM/MFPT/96 of
March 6, 1996 on the Special Status of the Public Health Corps, and Decree No.
903/PR/PM/MFPT/2006 of October 12, 2006, on the Special Status of the Corps of Health
Sector and Social Affairs Civil Servants. All the premiums and bonuses provided for by the
above-mentioned orders will be paid gradually over a period of 3 years, from 2012 to 2014.
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In 2012, there are plans to pay the annual allowance for occupational hazards and the monthly
allowance for austere zones (level-1 austere zones and level-2 austere zones). In 2013, the
housing allowance and night guard allowance will in turn be included. Finally, beginning in
2014, the Government will pay the annual transportation allowance and responsibility
allowance. A parity committee of 8 members was established to monitor and evaluate the
Memorandum. However, above and beyond this body, all the stakeholders in the health sector
must ensure that no difficulties interfere with the implementation of this important agreement. It
is in fact a pledge of the Government’s willingness to improve health coverage by giving the
human resources the incentives to ensure that the minimum package of activities (PMA) is
available as well as the complementary package of activities (PCA), and immunization in
particular.
3.3.3 Preparation of medium-term policy and strategy papers to improve resource
mobilization
This reprogrammed document is based on the national policy and strategy papers. It is
consistent with the guidelines and the objectives in the PNS and PNDS, and with those in the
second-generation National Growth and Poverty Reduction Strategy Paper and the MDGs. The
paper also takes into account the emergence of new national resources from the Petroleum Fund.
Chad adopted a new PNS at the January 1993 sectoral meeting. It was revised for the first time
in March 1999 and a second time in September 2007 to adjust it to the different contexts. The
current PNS covers the period from 2007 to 2015.
The new National Health Policy Paper was prepared in 2007 based on the Millennium
Development Goals (MDGs) as well as the second-generation National Growth and Poverty
Reduction Strategy (SCARP). The vision of the development of health for 2015 responds in
particular to the necessity to meet the challenge of “controlling the factors responsible for the
high morbidity and mortality rates that affect children and women in particular, including
diseases, exclusion and ignorance, in a context of good governance and dynamic development
of the health system.”
The general objective of the new National Health Policy is “to provide the population with
access to quality basic services to accelerate the reduction in mortality and morbidity in order to
contribute to achieving the MDGs by 2015.” It is based on six strategic guidelines, one of which
is “improving the provision of quality care for women and children.” In this respect, the context
of the policy addresses the global challenges financed by new innovative arrangements for
health funding.
Finally, we note that the mobilization of funds for the National Health Policy and the PNDS is
based on the activities that are identified in the annual operating plans prepared by the
community stakeholders in the Regional Health Delegations and Health Districts.
3.3.4 Extension of geographical coverage
It can be said that the construction and rehabilitation of health centres and hospitals are the
result of implementing innovative policies and strategies as well as reforms undertaken by the
MSP in human resources and the partnership.
The partnership (PPP) made possible a considerable extension of the accessibility to and
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availability of health services. The provision of faith-based care amounts to about 20% of
national health coverage, with 10% being provided by the Catholic network facilities: 80 health
centres and 3 district hospitals. For Protestants, the Entente des Eglises et Missions
Evangéliques au Tchad (EEMET) is the largest provider, with a network of 84 health centres
and 1 hospital.
Contracting with partners thus increased health coverage significantly. The contract model in
Chad applies to the entire non-profit sector: National and international NGOs (whether faithbased or not), bilateral cooperation and multilateral cooperation agencies. Contracting also made
it possible to incorporate the private non-profit sector and the NGOs (COOPI, MSF, GTZ,
SECADEV, BELACD) into the health map (6 of the 82 district hospitals are private with a public
component). The MSP is developing an active partnership with its partners such as the WHO and
UNICEF to strengthen SSD capacities. The SAASDE, introduced in Chad in 2002 in 3 districts,
has improved the level of infant health indicators. An extension of this strategy in 18 Districts is
in progress and will address the barriers related to access to and the availability of the services
concerned, as well as their use. That is why the MSP adopted this strategy to implement the
2007-2015 national health policy. However, the SAASDE should be updated and strengthened
by adopting the “Reach Every District/RED” strategy, which is the approach now recommended
internationally to treat childhood diseases. This upgrade will require major efforts in resource
mobilization to achieve the MDGs.
Moreover, since 2009, major efforts have been made by the MSP to strengthen the production
of skilled employees and to manage their agents with support from the sector partners such as
the AFD, WHO, European Union and the AfDB. Each year, the civil service hires 400 health
care workers and they are assigned to the MSP. The MSP revised its strategy plan to develop
human resources for 2000-2030 (PSDRHS) and prepared a 2010-2020 strategy plan. A career
plan was prepared, as well as an epidemiological profile of human resources. The process of
setting up a human resources observatory for health is under way, as well as the
computerization of health employee management. A capacity building project for specialist
physicians and medical-technical equipment in the regional hospitals has been prepared and
validated. Resources are now being mobilized through the Government.
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3.4: Obstacles that are not being dealt with in a satisfactory manner and that require additional GAVI
HSS support

Despite the steps taken by the Ministry of Health and its partners to ensure quality care,
Chad’s health system has encountered difficulties in increasing and maintaining
immunization coverage. The main constraints include:
3.4.1 Central level: (i) poor planning, coordination and monitoring of interventions; (ii) a
poor health information system; (iii) insufficient human resources, particularly in
management; (iv) poor supply and distribution system for drugs and medical
consumables; and (v) insufficient capacities to support the organization and management
of the health care services.
Poor planning, coordination and monitoring of interventions:
The central level finds it difficult to provide effective support for planning and monitoring
to the different levels. The implementation of the current PNDS has shown that
operational planning and monitoring of the implementation of interventions have been
poorly carried out, especially at the peripheral level due to a lack of realistic plans.
Monitoring meetings are organized at different levels, but preparation is poor and the
meetings are ineffective.
The coordination and monitoring of partner interventions by the central level is
ineffective.
This situation limits the efficacy and synergy of the interventions, especially in
immunization.
The poor health information system at the central level is one of the difficulties that could
limit the capacities of the health system to support the interventions in favour of target
groups, specifically immunization activities.
A poor health information system
The Health Information System Division (HISD), whose role is to publish a statistics
yearbook on the health situation in the country, has difficulties collecting and analysing
data due to a shortage of computer hardware and tools. This situation has delayed the
publication of statistics yearbooks and has prevented decisions from being taken at the
right time.
An assessment of the country’s health information was performed and validated in
December 2011 (Annex 9). The analysis of the report of this assessment revealed the steps
to be taken to strengthen the Health Information System Division (HISD). The current
reprogramming took this into account by planning to build HIS employee capacities in
general and of the 10 Districts selected in particular.
Insufficient human resources
Deficiencies in personnel management are an obstacle to the availability and quality of
services. Weaknesses are noted in the monitoring of health care staff documentation, a
lack of recognition of efforts made by the staff and a lack of staff management directives.
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This situation has caused a decrease in staff motivation and they are discouraged.
The major efforts that are now under way, made by the MSP with support from the WHO,
the AfDB, and the AFD, should be strengthened by building the capacities of the Districts
as well as the health facilities. The current reprogramming stresses the aspects related to
the availability of skilled staff, in sufficient numbers, in the health facilities of the 10
Health Districts, as well as incentives for them.
Poor supply and distribution system for drugs and medical consumables
The poor supply and distribution system is characterised by the poor financial capacity of
the drug procurement clearinghouse to provide a steady supply of drugs, consumables and
small medical and technical equipment. This brings about frequent stockouts of drugs and
medical consumables in health facilities. There is also a weakness in the PRA
management framework and supervision and inspection missions are insufficient.
Through the social policy of the Head of State, materialized by establishing free
emergency care, the Government has improved the availability of drugs in the hospitals.
An assessment of free care carried out in November 2011 (Annex 10) recommended
extending free emergency care to the health centres. The first funding tranche under the
GAVI HSS proposal was for 100 health centres. To facilitate the implementation of these
initiatives and to make them sustainable, support for streamlining drug management is
necessary and urgent. One of the reprogramming interventions is to support the
streamlining of drug management.
Inadequate capacities to support the organization and management of health care
services
In most cases, the departments and units that face the problems mentioned above have a
sufficient number of trained staff, yet they have problems providing technical support to
the DSRs and the Districts to strengthen the health system to support immunization
activities. Insufficient Directives (supervision sheets, monitoring and supervision
procedures and mechanisms, the lack of an effective system for managing resources and
information, logistics (computer hardware, means to supervise and supply drugs and other
resources), and weak technical capacities are the main causes of this situation. This is why
actions have been considered to strengthen the capacities of these departments so that they
are able to coordinate the implementation of the proposal and control the use of resources.
This applies to the following: (i) Planning Department, (ii) Human Resources Department,
(iii) Department for Pharmacy, Laboratories and Drugs, (iv) Health Care Services
Organization Department, (v) General Department for Regional Health Care Action, (vi)
Secretariat General, and (vii) the Office of the Inspector General.

3.4.2 Intermediate level:
Insufficient skilled human resources are limiting capacities at the regional level to support
the Health Districts in implementing the interventions, especially supplying drugs,
training and supervision.
To address these constraints, the following capacities are to be strengthened:
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- DSR and HD planning;
- the management, monitoring and supervision of the districts and health centres.
Moreover, difficulties in managing health care data due to inadequate computer hardware
and poor capacities of staff in charge of the SIS make it difficult to analyse and use the
data that is collected. The lack of logistical resources means that the DSRs and Health
Districts are unable to organize active collection strategies for monthly activity reports
from the health facilities.
3.4.3 District level
73% of the Health Districts (60/82) and 69% of the Responsibility Zones (770/1,114) are
operational. However, because of the vast size of the country and the distances to be
covered to reach hospitals and health care centres, only a small portion of the population
has access to health care services. In effect, only 30% of the population has actual access
to health care centres (radius of 5 km). The national health care policy is planning to
organize advanced and mobile strategies to cover the population in Zone B (population
living more than 5 km from the site of the health care centre) and the population in zones
not covered (Responsibility Zone without a health centre). The shortage of skilled human
resources remains the main constraint in the health care system at the District level, which
limits basic quality health care for the population.
Data that is collected is not analysed at District level, making speedy decision-making at
local level impossible. Moreover, there is a problem with the quality of this data due to the
limited competence of certain health care workers and inadequate monitoring and
supervision.
Since 2002, the SAASDE has been implemented in 3 Health Districts and has provided
satisfactory results (15% reduction in infant mortality). However, the conclusions of the
final assessment of implementing this strategy have shown that the slowdown in
immunization coverage resulted in decreased staff motivation, and frequent stockouts of
essential drugs and vaccines have been observed towards the third year of implementing
the SAASDE, as well as District management teams with flagging enthusiasm for
monitoring health committees and irregular monitoring sessions.
Overall, the obstacles which are not being controlled and which need GAVI HSS support
can be summarized as follows:


frequent stockouts in essential drugs and medical products in health facilities
(hospitals and health centres);



weaknesses in coordination and monitoring interventions at various levels in
the health care system, particularly at the Health District level;



weakness of technical and organizational capacities in management structures
in Districts, hospitals, health centres and at the community level;



insufficient skilled personnel: in terms of availability, motivation and training;
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inadequacies in terms of supervision, follow-up and monitoring in Districts,
hospitals, health centres and at the community level;



deficiencies in SNIS tools and mechanisms for collecting, compiling and using
data at health care centres and at the community level.

Ten (10) all-terrain vehicles were purchased for the supervisions and given to the 10 Districts
with funding from the first tranche of the GAVI HSS proposal. The reprogramming provides
support to operate these vehicles as well as support for the supervisions and monitoring of the
central level.

Part 4: Goals and Objectives of GAVI HSS Support
Map:

Districts covered by the GAVI HSS proposal
10 Health Districts (DS) distributed over 8 regional Health Care Delegations
(DSR)
No.
DSR
DS
1
DSR of Western Longone
DS of Benoye
2
DSR of Eastern Logone
DS of Bebedja
DS of Gore
DS of Doba
3
DSR of Mandoul
DS of Koumra
4
DSR of Moyen Chari
DS of Sarh
5
DSR of West Mayo-Kebbi
DS of Pala
6
DSR of N’Djaména
DS of Ndjaména Centre
7
DSR of Lac
DS of Bol
8
DSR of Kanem
DS of Mao
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4.1:

Goals of GAVI HSS support

Help reduce morbidity and mortality linked to vaccine-preventable diseases by
strengthening the health system of 10 Health Districts by June 2014;
4.2:

Objectives of GAVI HSS support

4.2.1

General objective

Extend the SASDE to 10 Health Districts by June 2014 to increase and maintain immunization
coverage as follows:
95% DTP3
95% TT2+ in pregnant women:
(extend the SASDE as part of implementing the Reach Every District (RED) approach)
4.2.2
i.
ii.
iii.

4.3

Specific objectives
Strengthen the capacities of skilled and motivated health care personnel in the 10
chosen Health Districts by 2015;
Make the supply and management system of essential generic drugs and medical
products efficient in the health facilities of the 10 Health Districts by 2015;
Strengthen the organization and management of services in the 10 Health Districts
and 6 facilities at the central level by 2015.
Main strategies and essential activities

The strategies used stem from the PNS (strategic focuses 1 and 2) and are divided into 3 areas
of intervention: (i) human resources; (ii) rational management of essential drugs and medical
products, including the cold chain and EPI vaccines/consumables; and (iii) organization and
management of health care services, including at the community level.
These strategies and the main activities to be developed are summarised in the table below:
Table 1: Description of the main strategies and related essential activities
No.
1

Areas of
intervention
Strengthen
human
resources
and
capacities

Specific objectives
Strengthen the
capacities of the 10
Health Districts in
terms of skilled and
motivated health care
personnel by June
2014

Main strategies
Strengthen the
availability and
technical capacities of
staff members

Essential activities
1.

2.

3.

4.

5.

Assign 100 more skilled
staff to the 10 selected
Health Districts.
Dispatch and settle 100
health care workers in the
10 Health Districts.
Collect and publish data
on the effective presence
of the 100 staff members
in the 10 Districts.
Reward staff members
with good performance
based on merit.
Reproduce the EPI
management tools and
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2

Rational
management
of essential
drugs and
medical
products

Make the supply and
management system
of essential generic
drugs and medical
products efficient in
health care units in
the 10 Health
Districts by 2013.

Improve managerial
capacity in drugs and
vaccines.

Strengthen the cold
chain at the central level
and in the 10 Districts
for keeping vaccines

the integrated formative
supervision tools.
6. Organize two MLM
(mid-level management)
training sessions for the
District Management
Teams (ECDs) in the 10
Health Districts.
7. Train/retrain 118 health
care workers from the
different levels in EPI,
FDD/IRA and PNC.
1. Train drug and vaccine
management staff locally
in the 8 regions and the
10 districts.
2. Provide the 8 regions
concerned (GAVI) with
drug management and
EPI tools.
3. Carry out integrated
formative supervision
every three months in
management tools, drugs,
child survival activities,
etc.
4. Equip the central EPI
with four 40 m3 cold
chambers, and the three
sub-national depots with
three 40 m3 cold
chambers (Moundou,
Abéché and Sarh).
5. Install the EPI equipment
that is acquired (cold
chambers).
6. Provide each of the 8
DSRs and the 10 district
departments with one
freezer each.
7. Provide the 8 DSRs and
10 district departments
with one refrigerator
each.
8. Provide the 100 health
centres with solar
refrigerators.
9. Distribute vaccines,
consumables and EGDs
to the 8 DSRS every 3
months.
10. Provide drugs to the 100
health centres.
11. Maintain the cold chain
equipment.
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3

Organize
and manage
health care
services,
including at
the
community
level

Strengthen the
organization and
management of
services in the 10
health districts and 6
units at central level
by June 2014

Strengthen managerial
and technical capacities
in Planning/
Coordination

1.

2.

3.

4.

5.

6.

Strengthen service
accessibility.

7.

8.
9.

10.

11.

Improve monitoring and
integrated formative
supervision.

12.

13.

Strengthen EPI data
management.

14.

Support the organization
of micro-planning
workshops in the 10
Districts.
Organize 2 PAO
validation and adoption
workshops in the 10
HDs.
Support the monitoring
meetings for actions in
the 10 HDs.
Support the annual PRDS
review meetings for
actions in 8 Health
Delegations.
Organize 3 reviews
(twice a year) of the
PNDS at the central
level.
Prepare, validate and
adopt the new proposals
to GAVI/Global Fund
according to the platform.
Provide the health centres
selected in the 10
Districts with 100
motorcycles for the
advanced strategies.
Operate the 100
motorcycles.
Operate the 10 vehicles
purchased using GAVI
funds and the two
vehicles to be acquired.
Support the organization
of activities (EPI, PNC,
Vitamin A, mebandozole,
BCC, etc.) in fixed,
advanced and mobile
strategies, including
market days.
Provide the central EPI
with a truck to distribute
consumables, tools, cold
chains, drugs and EPI
consumables.
Organize quarterly
integrated supervision
missions at the level of
the HDs and DSRs
concerned.
Provide the central HSS
coordination office and
the EPI with two allterrain supervision
vehicles.
Provide 6 central units, 8
DSRs and 10 DSs with
computer and office
equipment kits (desktop,
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15.

Improve links with the
community

16.

17.

18.

19.

interruptible power
supply, power strips,
printers, adapters,
photocopying machines,
etc., to enter and process
the data.
Train the members of the
8 DSR teams and of the
10 Districts in GESIS
data and software
management.
Train the health
committees in the 10
HDs.
Identify and train the
community health care
workers in the
Responsibility Zones.
Organize monthly
meetings for monitoring
the management
committees and include
the community health
care workers.
Put in place
communication media
such as posters, image
boxes, etc., in the 10
HDs.

4.4 Details about the main activities
This section highlights the fact that the reprogramming document focuses on the current
needs of the EPI as shown in the external review of the EPI and the CmYP for 2013 -2017.
Although it does not abandon a systematic approach that aims to strengthen the current
national system in a crosscutting and integrated manner, it provides first and foremost an
adequate response to today’s immunization challenges in Chad.
The capacity of the reprogramming document to improve the performance of the principal
stakeholders in fighting EPI vaccine-preventable diseases stems mainly from the fact that it
effectively contributed to the implementation of the innovative strategies the MSP
identified in this area: (i) the Reach Every District/RED approach, (ii) the integration of
child survival activities into the minimum package of activities, and (iii) the acceleration of
routine EPI.
4.4.1 Strengthen human resource capacities
Strengthen staff availability and technical capacities
The activities identified in this first area of intervention contribute to overcoming the first
and most important obstacle that the overall management of the EPI faces: the shortage of
skilled personal capable of offering quality services to the target groups. All areas of
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immunization are affected: the provision of services, supply, logistics, and surveillance, or
even advocacy. The 2013-2017 CmYP emphasizes the “human resources” obstacle and
notes, for example, that the last time employees were trained in EPI management (MLM
course) at the national level was in 2002. Therefore, it comes as no surprise that vaccine
management is still insufficient, because it is dependent on insufficient and less skilled
personnel at all levels. Therefore, the following steps should be taken:
 Assign and dispatch 100 more skilled workers to the selected health districts.
In previous years, the MSP received an annual authorization to hire 400 skilled employees.
This quota was raised to 1,000 skilled employees in 2012. Of this figure, 100 employees
will directly support the implementation of the EPI in the 10 HDs during the
reprogramming period. They will be distributed in order to strengthen the management
teams of these districts and to ensure the presence of 2 nurses per health centre, one of
whom will be in charge of preventive activities including immunization, disinfestation,
Vitamin A supplementation, PNC, etc., in accordance with the Strategic Human Resources
Development Plan. They will be sent to the 10 HDs where their effective presence in the
field will be regularly monitored. This effort will supplement the assignments made early
in the implementation of the proposal.


Collect and publish data on the effective presence of the 100 employees in the 10
Districts
This activity generated no costs. Publication will be in the EPI feedback newsletter and
will be quarterly.



Reward 118 effective employees based on merit
There are plans to reward 118 employees, broken down as follows: 100 employees in
the health centres, 10 ECD employees, and 8 employees of the regional health
delegations. Merit will be recognized during official ceremonies in the districts
concerned and monetary incentives will be given. These are transitional arrangements
that will evolve once PBS is universal.



Reproduce the EPI management tools.



Organize two MLM training sessions for the DMTs in the 10 Districts concerned.



Train and retrain 118 health care workers from the different levels in EPI, LMD/ARI
and PNC.

4.3.1 Rational management of essential drugs and medical products, including EPI
vaccines and consumables, as well as cold chain equipment
Upgrade managerial capacity in the area of drugs and vaccines
 Train drug and vaccine management staff locally in the 8 regions and the 10 districts.
The employees concerned are the EPI manager and the pharmacy manager assigned to the
peripheral (district) level and the intermediate level (regional health delegation). Training will
thus be provided to 36 employees (16 for the 8 regions and 20 for the 10 districts).


Provide the 8 regions concerned (GAVI) with drug management and EPI tools.
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The training modules have already been prepared. The activity mainly entails reproducing them
and then distributing to them to all the employees concerned.


Carry out integrated formative supervision every three months in management tools, drugs,
child survival activities, etc.
The situational analysis presented in the 2013-2017 CmYP highlights a certain number of
weaknesses in the provision of services, especially weaknesses due to the insufficient
integration of the activities. We note, for example, that the integration of child survival
activities (Vitamin A and mebendazole) are only carried out during the supplemental
immunization activities (SIVs), or when long-lasting insecticide-treated mosquito nets
(LLITNs). Initiatives that aim to improve this are therefore carried out under the
reprogramming and should be supported using appropriate supervision methods that gradually
contribute to making them sustainable.
Strengthen the cold chain (CC) at the central and regional levels and in the 10 Districts for
keeping vaccines
In the national CC assessment a plan to renovate the cold chain was prepared. It plans to
equip the central EPI depot, three sub-national depots and the COSANs with cold
chambers, freezers and solar refrigerators. The Government has begun the process of
building and renovating the buildings that are to house this equipment.


Equip the central EPI with four 40m3 cold chambers, and the 3 sub-national depots with
three 40 m3 cold chambers (Moundou, Abéché and Sarh).
This requirement is justified by the fact that current central level storage capacity is
limited to 8 m3 certified. This situation is critical and makes it impossible to keep the
vaccines under optimal conditions and to introduce new vaccines such as MenAfriVac,
Pneumococcal and Rotavirus.


Provide each of the 8 DSRs with 2 freezers each and the 10 district departments with 1
freezer each.
 Provide the 8 DSRs and 10 district departments with one refrigerator each.
 Provide the 100 health centres with solar refrigerators.
This CC equipment will strengthen storage capacities at the infra-national level: regions,
districts and health centres. Most of these facilities have obsolete or unusable equipment so
that vaccines cannot be kept under optimal conditions.
Upon the completion of the activities identified in this area of intervention, the rational
management of vaccines, EGDs, consumables and cold chain equipment should improve
considerably. This progress depends primarily on the attention paid to
streamlining/optimizing the distribution process. Until now, this process is carried out
haphazardly at the initiative of the peripheral managers who, according to the
transportation opportunities available to them, take advantage of a trip to N’Djaména to
bring back vaccines and drugs. This method creates serious adverse effects and is
responsible for creating excess inventories as well as inventory shortages. The central EPI
recently acquired a refrigerated truck, which helps upgrade the distribution system. It
contributes to returning the supply circuit to normal so that the central level is able to
assume its responsibility toward the lower levels, which involves the initial shipment to the
DSRs. In turn, the DSRs should provide the same service to the districts on which they
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depend. The above-mentioned cold chain equipment makes an essential contribution to this
objective.
The vehicles acquired previously using GAVI financing are also part of this same concern
for streamlining/optimizing distribution in the same manner. They contribute to the steady
supply of EPI drugs, vaccines and consumables according to the current standard: from the
regions to the districts and from the districts to the health centres in the districts GAVI
supports.
4.4.2 Strengthen Health District organization and management, including the
community level
This final area of intervention aims to strengthen the organization and operation of the
Districts as well as the health information system to facilitate extending and monitoring the
implementation of immunization activities in the 10 Heath Districts. Therefore, we also
propose strengthening capacities to coordinate partner interventions at the central as well as
local level to facilitate their mobilization to support the PNS, the PNDS and the CmYP.
This is divided into 5 strategies that can be grouped into 3 themes:
1) Strengthen Planning/Coordination managerial and technical capacities, improve
monitoring and formative supervision and strengthen the management of EPI data;
2) Improve access to the services;
3) Improve links with the community.
The first thematic group is related directly to the “Global Strategy for Women’s and Children’s
Health to Accelerate the Achievement of Millennium Development Goals 4 and 5 (MDGs).” In
September 2010, the Secretary General of the United Nations launched the Global Strategy for
Women’s and Children’s Health to Accelerate the Achievement of Millennium Development
Goals 4 and 5 (MDGs).” For this purpose, an Information and Accountability Committee for
Women’s and Children’s Health was set up. It laid down a certain number of key principles
related to accountability, in particular the principle of building national capacities for
monitoring and evaluation. In particular, it identified 7 priority areas for strengthening for
which countries can obtain technical and financial assistance. One of these areas is Monitoring
Outcomes (health information system and monitoring/evaluation) and the Review Process. The
core of the Global Strategy is linked directly to the production and use of comprehensive health
information that is also relevant, accurate and of good quality.
The strategies for intervention area 3 are thus aligned with the Global Strategy that should
make it possible to achieve MDGs 4 and 5. Exercises of micro-planning, preparing regional
health development plans, as well as the review process increase distribution, sharing and
dialogue around immunization problems. They are an opportunity to raise the awareness of all
stakeholders and to find the most appropriate solutions.
The second thematic group, “improving access to services” is a fundamental challenge in Chad.
In nearly the entire country, the traditional fixed strategy is insufficient on its own to cover
needs. Zones that are difficult to access have insufficient advanced and mobile strategies.
Moreover, the existence of non-functioning Responsibility Zones heightens the necessity of
finding sustainable and cost-effective responses in terms of advanced and mobile strategies.
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Finally, the last thematic group, “improving links with the community,” requires an assessment
of community participation, whose level and quality are still below the expectations of the
MSP and Chad’s partners. A revitalized community approach is necessary. The activities
proposed in the Reprogramming Document are the initial phases of a process that can be scaled
up and carried out to the extent that the results of the formative supervisions to be carried out
will provide clear indications on the outcomes. Appropriate monitoring and supervision must
be an essential dimension of activities to strengthen interactions between the community and
the health system.

Part 5: GAVI HSS activities and implementation schedule
5.1

Sustainability of GAVI HSS support

The goals, objectives and strategies of this proposal fit into a framework to develop the broader
health system to contribute to the sustainability of the interventions to be developed.
The purpose of this proposal, which is to contribute to raising and maintaining immunization
coverage, includes the objectives in the new National Health Policy (PNS) for the period up to
2015 (Annex 11) based on the Millennium Development Goals (MDG), the performance-based
strategy (PBS) and the National Poverty Reduction Strategy (SNRP2).
This proposal is also consistent with the other strategies: the national immunization policy, the
human resources development policy, and the national drug policy. It will without fail help
achieve the Millennium Development Goals (MDGs) because it targets two vulnerable groups:
children under 5 years old (MDG 4, target 5) and pregnant women (MDG 5, target 6). The
various interventions planned in the National Health Development Plan comprise actions to
strengthen the technical and management capacities of the stakeholders from the various levels
of the health care system, including communities concerned by implementing and monitoring
the PNS.
These types of interventions are also included in the GAVI health system strengthening
proposal.
In this regard, there are plans to strengthen the organization and management structures of the
District management teams, DSRs and the central level.
This strengthening will entail reorganizing these structures to make them more efficient by
using directives, tools and procedures to manage resources and drugs in particular. Next, it is
planned that these structures will be strengthened in terms of skilled human resources by
assigning competent managers and training them in management. Short-term international
assistance in various areas will help strengthen the technical capacities of managers at the
central as well as regional level. For the district level, the regional level teams, supported by
the central level teams, will be responsible for providing a supervisory framework to work
closely with district and community management teams in terms of resource management and
monitoring. Regarding the district teams, there will be training in management, developing
operational plans, using tools and procedures to manage activities and resources and drugs, and
organizing supervisions and monitoring essential interventions in mother and child health.
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At the community level, the roles and responsibilities of health committees will be reorganized
and training will be provided in developing micro-planning and organizing the follow-up of
mother and child health interventions at the community level (monitoring).
5.2 Implementation schedule
The reprograming of GAVI support for health system strengthening in Chad is scheduled to
last 18 months from June 2012 to December 31, 2013. The detailed timeline for
implementation is annexed to this document.

Part 6: Monitoring, evaluation and operational research
6.1: Data collection, analysis and use
Indicator
Impact and outcomes
1. National DTP3 coverage (%)

2. Number / % of districts
achieving  80% DTP3 coverage

3. Mortality rate for children under
5 (per 1,000)
4. Number of hospitals and health
centres that have had at least 6
visits in the year ended during
which a quantified checklist was
used
5. Number of health centres with
skilled health care workers in the
required numbers who are present
in the Responsibility Zone at least
10 out of the 12 months of the last
month
6. Average number of days of
stockouts in ten types of essential
drugs during the last quarter

Activity
1. Number of DSR and District
teams selected whose capacities
have been strengthened for
collecting and managing health
information
2. Number of hospitals and centres
whose staff has been trained in

Data
collection
Health
centre level

Data
analysis

Use of data

Health
centres,
Districts,
DSR and
DSIS
Health
centres,
Districts,
and DSR

Health centres, including communities,
districts, DRS and central

INSEED,
DSIS

Governments, MSP partners, central
SMP departments, DRS, DS, researchers

CS, DS,
DSR, DSIS

CS, DS, DSR, COSAN, central
departments, MSP partners

CS, DS,
DSR,
Human
Resources
DSIS

CS, DS,
DSR,
Human
Resources
Department,
DSIS

Governments, MSP partners, central
MSP departments, DSR, DS, CS

CS, DS,
DSR,
Pharmacy
department,
laboratory
and drugs,
DSIS

CS, DS,
DSR,
Pharmacy
department,
laboratory
and drugs,
DSIS

CS, DS, DSR, Pharmacy department,
laboratory and drugs, Government, MSP
partners, SG/MSP, MSP partners [sic]

DSR, DS,
DSIS

DSR, DS,
DSIS

DSR, DS, DSIS, MSP cabinet, DGASR,
SG/MSP, MSP partners

DSR, DS,
DSIS

DSR, DS,
DSIS,

DSR, DS, DSIS, Pharmacy department
(DPLM), MSP cabinet, SG/MSP, MSP

Health
centres,
Districts,
DSR and
DSIS
National
population
survey
CS, DS,
DSR, DSIS

Central level, cabinet, MSP, central
departments, DSIS, Researchers, DS,
DSR
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drug management and control,
including vaccines and medical
products
3. Number of health centres and
hospitals, community members
whose staff has been trained in
IMCI, PNC and EPI
4. Number of monitoring sessions
organized per centre per year

DSR, DS,
CS, DSIS

5. Number of advanced strategy
sessions organized per health
centre and per year

DSR, DS,
CS, DSIS
community
DSR, DS,
CS, DSIS
community

6. Number of supervision missions
organized per District per year

DSR, DS,
CS, DSIS

Pharmacy
department
(DPLM)
DSR, DS,
CS, DSIS

partners

DSR, DS,
CS, DSIS,
community
DSR, DS,
CS,
community,
and DSIS
DSR, DS,
CS, DSIS

DSR, DS, CS, DSIS, community, MSP
cabinet, SG/MSP, MSP partners

DSR, DS, CS, DSIS, DOSS – MSP
cabinet, SG/MSP, MSP partners

DSR, DS, CS, DSIS, community, MSP
cabinet, SG/MSP, MSP partners

DSR, DS, CS, DSIS, MSP cabinet,
SG/MSP, MSP partners
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6.2 : Strengthening the M&E system

The collection of data to monitor the results indicators and effects of implementing the principal
interventions of the proposal will be based on existing mechanisms (routine SIS data, supervisions of
the different health system levels, and monitoring at the community level). For this purpose, the health
facilities, Health Districts and the DSRs will be strengthened for the collection, prompt transmission,
analysis and use of routine data to have fast and reliable information for effective decision-making.
Moreover, strengthening existing mechanisms for monitoring some of these indicators is necessary.
This is particularly true for the average number of stockout days for 10 essential drugs in the health
centres during the last quarter, supervision of health centres and the number of months the workers are
at their station.
Moreover, there are plans to strengthen DSIS capacities to incorporate these indicators into the
upcoming health statistics analysis. To this end, the capacities of the DSRs, DSs and health facilities
will also be strengthened for data collection and analysis. At the community level, the twice-yearly
monitoring sessions will be strengthened to incorporate the collection and analysis of the indicators.
Strengthening these existing mechanisms for data collection, analysis and use will also improve the
quality of the data necessary to assess the other indicators linked directly to immunization coverage for
children under five. (National DTP3 coverage (%), number of percentage of districts achieving  80%
DTP3 coverage).

6.3: Operations research
The reprogramming selected analyses to address certain constraints the health system is facing which limit
decision-making so that a satisfactory response can be organized. To this end, there are plans to:
-

strengthen the monitoring of activities implemented at the community level and improve the
population’s involvement in monitoring activities for immunization and other operations for
children and women. A study is to be carried out in 2012 to obtain baseline data to monitor the
indicators.
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Part 7: Arrangements for implementing the proposal
7.1: Management of GAVI HSS support
Management
Description
Mechanism
Name of lead individual Mr. Moussa Issaye, Director of Planning and Chair of the Technical Committee, is the
/ group responsible for lead individual for managing the implementation and M&E of the proposal.
Funds management will focus on four aspects: (i) programming for activities, (ii)
managing the
implementation of financial management, (iii) procurement, and (iv) monitoring/ evaluation
1. Programming of activities: The reprogramming will be broken down into
GAVI HSS
quarterly work plans highlighting activities to contribute to achieving annual
reprogramming
objectives and therefore the overall targets. Activities will be planned for 18
months with clearly identified responsibilities. There are the human, material
and financial resources for these activities in accordance with the main MSP
planning document.
2. Financial management: Financial resources made available to the MSP will
be managed according to MSP procedures. This management is to be audited
by the Office of the MSP Inspector General’s staff and by State inspection if
required. Audits could be planned if necessary.
3. Procurement: This is based on procedures for public contracts that ensure
transparency and that obtain the best products at the best prices. An acquisition
plan will facilitate the execution of purchases so that products can be available
on time.
4. Monitoring & evaluation. The MSP uses several monitoring and evaluation
tools through the Health Information System Division, that is, site visits,
periodic reports, consultation meetings, and external evaluations. All activities
are subject to the monitoring/evaluation system each year.

Role of the IACC

Mechanism for
coordinating GAVI
HSS with the other
system activities
and programmes

The Inter-agency Coordinating Committee is the decision-making body to implement
and monitor GAVI HSS support. It will be responsible for approving the proposal
and its budget, approving action plans and the quarterly budgets to implement the
reprogramming as well as certain large purchases. The IACC organizes the quarterly
monitoring meetings and various reviews.
Coordinating GAVI HSS support will be integrated into the coordination interventions
with the partners. Statutory coordination and consultation meetings between the MSP
and partners at various levels in the health care system will be held to evaluate and
coordinate the GAVI support.
Site visit reports, annual reports and evaluation reports will be used for
consultations with coordinating bodies, partners and stakeholders and the
populations receiving the grants.
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7.2 Roles and responsibilities of key partners (HSCC members and others)
Title/Position

Organization

HSCC
member
yes/no
Yes

UNDP
representative in
Chad
WHO representative
in Chad

UNDP office in
N’Djaména
WHO office in
N’Djaména

Yes

UNICEF
representative in
Chad

UNICEF office in
N’Djaména

Yes

World Bank
representative in
Chad

World Bank office
in N’Djaména

Yes

French Cooperation
representative in
Chad and adviser
from the Ministry of
Public Health
EEMET
representative

AFD office in
N’Djaména

Yes

EEMET office in
N’Djaména

Yes

Islamic Committee
representative

Office in
N’Djaména

Yes

CILONG
representative

Office in
N’Djaména

Yes

CELIAF
representative

Office in
N’Djaména

Yes

Roles and responsibilities of this
partner in implementing GAVI HSS
Coordinate the interventions of the
United Nations system to help monitor
GAVI HSS support
MSP advisor, leader of Ministry of
Health partners. The WHO
representative facilitates mobilizing
MSP partners in analysing and
adopting the GAVI HSS proposal as
well as monitoring the implementation
of this proposal. The WHO is also the
preferred partner for mobilizing
technical assistance, particularly for
studies.
Key MSP partner in implementing the
SAASDE and supplying vaccines.
Plays an important role in adopting the
proposal and supporting
implementation.
Important partner for supporting HSS
in the development of human resources
and will facilitate the adoption of the
GAVI HSS proposal as well as
monitor the implementation of this
proposal.
Important partner for supporting HSS
in the context of adopting the GAVI
HSS proposal and monitoring the
implementation of this proposal.
Important partner of the Ministry of
Public Health (MSP), participates in
improving health care coverage with
important health care units. He will
facilitate GAVI HSS implementation
in addition to other faith-based NGOs.
Important partner of the Ministry of
Public Health (MSP), participates in
improve health care coverage with
important health care units. He will
facilitate GAVI HSS implementation
in addition to other faith-based NGOs.
Will facilitate the mobilization of
NGOs in improving interventions in
health regarding the adoption,
implementation and monitoring of
GAVI HSS.
Will facilitate the mobilization of
associations involved in improving
interventions in health regarding the
adoption, implementation and
monitoring of GAVI HSS.
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7.3

Financial management of GAVI HSS support

Mechanism/procedure
Mechanism for transferring
GAVI HSS funds to the
country
Mechanism for transferring
GAVI HSS funds from
central level to the
periphery

Mechanism (and
responsibilities) for budget
use and approval

Mechanism for
disbursement of GAVI
HSS funds

Description
A bank account is opened under the name of the GAVI HSS steering
committee. Based on the action plan and the budget, funds will be sent to
this account.
Each chief district physician (MCD) has a bank account in the principal
town of its DSR. The Committee Chair will transfer funds based on
District plans and budgets validated by the technical committee and
approved by the IACC. For DSRs that do not have banking institutions,
accounts will be opened in the closest locality for these Districts or in
N’Djaména.
At the central level, two signatures are required to release funds from the
main account managed by the Director for Planning, Secretary General
of the Ministry of Public Health, Chair of the Steering Committee (or his
assistant), and the WHO Representative (or his administrator).
At the DSR and District level, at least two (2) signatures including the
various stakeholders affected by GAVI HSS implementation and
monitoring are required to release funds from each DSR or DS account.
A signature from the DSR or MCD seconded by another signature of one
of the partners’ representatives.
Each DSR, each MCD and each Technical Director is responsible for
using the funds made available to him based on the budget line items
approved by the steering committee. He will report on his management
to his supervisors and to populations organized into the health
committees. Quarterly financial reports will be sent to the IACC via the
Planning Director. At the central level, the technical committee will
report periodically on its management to the IACC.
GAVI HSS will transfer funds to the management committee account
based on action plans approved by the IACC and budgets supporting
these plans as well as financial reports from previous transfers. A
periodic request based on management mechanisms adopted by the
IACC will be sent to GAVI HSS.
Audit missions will be organized every 3 or 6 months or as required and
at the discretion of the Office of the Inspector General of the MSP.
Other audits at the Government level will be commissioned if required
through State audit missions
External audits could be planned if required.

Auditing procedures
Reports from all these audit missions will be made available to the
steering committee to facilitate decision-making to streamline the
management of the resources made available to the various recipients of
GAVI funds.
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7.4 Procurement procedures
Existing procedures will be used for procurement. Two procurement types are planned:
procurement of equipment and procurement of drugs and medical consumables.
Equipment (vehicles, cold chain and other equipment) will be purchased according to
Ministry of Public Health Procedures.
Drugs and medical consumables will be purchased through the Drug Procurement
Clearinghouse (PCA). The PCA, created by law 33/PR/94, is responsible for purchasing and
distributing drugs, technical materials and consumables for the health care sector. The PCA
has the status of an autonomous public establishment (Law No. 33/PR/95 of 22nd October
1994 and Decree No. 10/PR/MSP/95). This structure has been operational since December
1996. It ensures the proper coordination and better management of essential drugs in the
public sector and the non-profit private sector.
7.5 Reporting arrangements
An efficient mechanism based on existing measures is needed to plan the interventions,
implement and monitor the progress achieved and the use of resources mobilized in the
context of GAVI HSS.
First, this mechanism will ensure the relevance and consistency of the chosen interventions in
the action plans. It must also help mobilize and allocate these resources for implementation,
and it must in particular facilitate the judicious use of these resources and facilitate the
progress to be achieved once the interventions have developed.
This mechanism comprises measures to monitor the implementation and use of funds at
various levels in the health care system. These measures strengthen the existing mechanism
and involve stakeholders affected by the health care system with a view to transparency and
complementarity of interventions. In this regard, external partners of the Ministry for Health,
civil society and NGOs are represented here.
These measures comprise: (i) a management committee; (ii) an Inter-agency Coordinating
Committee, the Management Committee (central level), the annual steering committee
(consisting of the DSRs and the central level), and the Management Committee at the District
level.
The Management Committee (CG) is an entity set up at the various levels in the health care
system by the Ministry for Public Health to manage GAVI HSS interventions and resources.
At the District level, the Management Committee will be chaired by the Chief District
Physician, who will be seconded by a representative of a MSP partner. Other stakeholders in
the Districts will be members of the management committee.
At the central level, the CG will be chaired by the Director for Planning, who will be
seconded by the WHO representative. Members of the management committee will be:
Director General of Regional Health Care Action (DGASR), director of the health care
services organization (DOSS), human resources director (DRH), director of pharmacy,
laboratories and drugs (DPLM), director of reproductive health and immunization (DSRV),
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head of cooperation and research bureau (BCE), coordinator of the Expanded Programme on
Immunization. The management committee will be supported by monitoring and evaluation
experts. These experts will be provided by the MSP’s partners if required and will not be
permanent.
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7.6: Requirements for technical assistance
Activities requiring technical assistance

1. Carry out a rapid survey to obtain baseline data available on certain
indicators linked to human resources, and in particular to the availability of
employees in their unit, supervisions, and drug stockouts.

Anticipated
duration

Anticipated timing
(year, quarter)

Anticipated
source (local,
partner etc.)

4th quarter of 2012
30 days

Local
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