Application Form B from the HSCC to GAVI Alliance Secretariat for:
GAVI Alliance CSO Support in 10 Pilot GAVI Eligible Countries
Abbreviations and Acronyms
Please ensure that all abbreviations and acronyms presented in the application and supporting
documents are included at the beginning of the application form.

ABBREVIATION AND ACRONYMS
1. AEFI

: Adverse Event Following Immunization

2. CMYP

: Comprehensive Multi Years Plan

3. CSO

: Civil Society Organization

4. DHO

: District Health Office

5. EPI

: Expanded Programme of Immunization

6. GOI

: Government Of Indonesia

7. HSCC

: Health System Coordinating Committee

8. HSS

: Health Strengthen System

9. IEC

: Information Education and Communication

10. IMC

: International Medical Corps

11. Kabupaten/Kab

: District

12. Kota

: City

1

Executive Summary
Please provide an executive summary of the proposal. Please include details of any Technical Working
Groups that have been created to support the process, review proposals etc.

The Republic of Indonesia is an archipelago country which administratively consists of 33 provinces,
440 district, 5227 subdistricts and 69.868 villages with the total population of 220 million of people.
In the previous years, Indonesia was significantly successful in the immunization program as well as
other health programs. Unfortunately, following the crisis (in 1997), there was a reduction in the
coverage percentage of immunization and other health programs. The coverage of UCI village was
only 76.2% (in 2007). Meanwhile, there are 207 districts in 28 out of 33 provinces with DTP-3
coverage less than 80% and measles coverage less than 90%. The encountered problems are not only
caused by less adequacy of service capacity, but also by less intensive health promotion and
community mobilization. Thus, the GAVI CSO support will be maximally utilized to deal with the
problems. Out of 33 provinces in Indonesia, 5 provinces have been selected namely West Java, South
Sulawesi, Banten, Papua and Papua Barat. From 5 provinces, 35 districts will be selected based on
certain requirements such as high population density, low immunization coverage, high infant
mortality rate, local acceleration and local goverment commitment to strengthen the health system.
Upon the completion of CSO selection and application review (Form C), PKK, Pramuka (Scout),
PATH and IMC were selected as the recipients. PKK is an organization that can mobilize the health
of the family with the networks starting from the central to community level. PKK is usually chaired
by the wife of the Local Government Leader. Pramuka (Scout) is an organization that can educate
and build the positive values of young people. Pramuka (Scout), there is an internal group called
Saka Baka Husada which has the awareness and skills in the area of health. PATH and IMC are the
international organizations that have the experiences in working in cooperation with the government
and national CSOs, especially in MCH and EPI in addition to their good reputation and track record
in Indonesia. In the implementation of this project, PATH and IMC will collaborate with national
CSOs. (Midwives Association, Faith Based Organizations)
The objective of CSO support:
At the end of the project, in the targeted districts of 5 selected provinces, the coverage of
immunization is expected to increase by 10% through the intensification of health promotion,
community mobilization activities and capacity building of the health providers.
Specific:
1. Health cadres in project areas have increased knowledge and skills concerning immunization,
child health and health promotion/community mobilization techniques.
2. Scout members in project areas have increased knowledge and skills concerning immunization,
child health and health promotion/community mobilization techniques.
3. Health workers in project areas have increased knowledge and capability to provide integrated
EPI-MCH services .
4. Morbidity surveillance system in the project areas strengthened.
5. Communities in project areas have increased awareness, demand and access for MCH and EPI
services.
Principally, the activities to be conducted are as follows:
Conduct training and refresher training on integrated MCH, EPI and health
promotion/community mobilization;
Undertake the IEC (Information, Education and Communication) to the target audiences;
Conduct surveillance strengthening.
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Project Management
- In terms of administrative and financial aspect, it will be performed by the GAVI Secretariat. In
terms of technical aspect, a Steering Committee under the coordination of Director General of CD
and EH and Technical Team under the coordination of Centre for Health Promotion will deal with
it. Out of 4 CSO recipients, one CSO will be determined as the Coordinator of Consortium.
- Monitoring at field level will be done on monthly basis by involving DHO, CSO and
beneficiaries. At national level, a three-monthly meeting and supervision will also be conducted
to see the progress and manage the problems encountered.
Project Budget: 3,9 million US$
Time for Implementation:

estimated to take place from September 2008 – October 2009

Section 1: Application Development Process
The aim of this section is to describe the process for developing the application for GAVI Alliance CSO
support. Please begin with a description of the Health Sector Coordinating Committee (HSCC) or
equivalent, including:
•
•
•
•
•

Name of HSCC (or equivalent)
Date HSCC has been operational since
Frequency of meetings
Overall role and function of the HSCC
Name of any CSOs represented on the HSCC

1.1: The HSCC
Name of HSCC (or equivalent):
Health Sector Coordinating Committee (HSCC)
HSCC operational since:
Previous institutions with a similar structure have existed since at least 1999. In its present form,
the HSCC has been actively involved with the development of the HSS Application since August
2007
Organisational structure (e.g., sub-committee, stand-alone):
NATIONAL PLANNING BOARD

HSCC CHAIRMAN
SECRETARIAT
HSCC MEMBERS (Government, International Partners, CSO):
- STEERING GROUP
- TECHNICAL WORKING GROUP
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The National Planning Board (Bappenas) is the national apex body within the Government of
Indonesia which is responsible for coordinating, guiding and leading all national level planning of
all development projects including health. In August 2007 the HSCC was re-established in its
present form which parallels the CCM for the Global Fund, with a similar composition and
purpose. The HSCC has sanctioned the formation of a technical working group specifically to
review applications for CSO support and to make recommendations to the HSCC itself. While the
HSCC was revived specifically to meet the conditions of the HSS application, it is envisaged by
all parties that it will in future provide a forum for a wide range of consultations between
government, international partners and civil society on matters of common concern in the health
sector. The membership of the HSCC consists of representatives of the Ministry of Health,
Ministry of Finance, Ministry of Home Affairs and National Planning Board, international health
partners and CSO representatives. At this point the latter are co-opted representatives of the five
different types of CSOs recognized by GAVI, but in future it is anticipated that they will develop
their own system of choosing their representation. The chairman of the HSCC is Dr Arum
Atmawikarta, Director of Health and Community Nutrition at the National Planning Board. The
HSCC is not a stand-alone organization, it is structurally attached within the function of
Directorate of Community Health and Nutrition in the National Planning Board
Frequency of meetings:
The HSCC has been meeting approximately once per month. There have been five meetings of the HSCC
between 20 October 2007 and 26 February 2008.

Overall role and function:
It was acknowledged above that the HSCC was developed explicitly to provide the necessary
endorsements for the HSS and CSO applications, and to date its meetings have been exclusively
devoted to that function, but as also noted it has the potential to meet the long-felt need for a
forum in which health issues can be discussed between all interested parties. In particular, it is
anticipated that the forthcoming government-led, donor supported Health Sector Review will be
planned and monitored by the HSCC
Hitherto, the overall role and function of the HSCC has been to act as a coordination forum for
multisectoral bodies to play a directing role during the process of proposal development for GAVI
under the HSS grant window. More specific roles will include providing guidance and ensuring
multisectoral involvement during the process of project preparation and application for grant,
ensure due approval from the Government of Indonesia, submission of application, and at later
stage will advise during the implementation phase, and supervise periodic monitoring and
evaluation of program implementation.
The HSCC may also appoint any technical task committee (Technical Working Group) to perform
specific task to complement its roles (as and when required).
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Terms of Reference of the HSCC
1. Oversee and review preparation of proposals for support to GAVI secretariat as relevant.
2. Periodically monitor, review progress and advice on the policy and strategies relating to EPI in
the country in the light of new findings and changing global and regional priorities.
3. Ensure the GAVI-HSS and GAVI-CSO application is in line with the National Health Sector
Plan
4. Advise on capacity building and on the implementation of innovation strategies and
approaches to Health System Strengthening.
5. Assist in mobilizing internal and external resources from various sources, including GAVI,
and ensure proper use of these resources.
6. Promote and facilitate partnership building, including the involvement of NGOs and the civil
society in the GAVI-HSS project activities.
7. Endorse and sign the final version of the GAVI- HSS application, and then submits to the
Ministry of Health, National Planning Board, and Ministry of Finance for endorsement.
8. The HSCC may appoint technical sub- committees, so called “Technical Working Group
(TWG)” consisting of members from relevant ministries and institutions, for in-depth review,
recommendations and reformulation on any matter related to GAVI-CSO application.
9. Endorse and sign the final version of the GAVI- CSO application, and then submits to the
Ministry of Health, National Planning Board, and Ministry of Finance (?) for endorsement.
10. Supervising and monitoring the implementation of the GAVI-HSS and GAVI-CSO activities,
to ensure future HSS initiatives are integrative and complementary;
11. Oversee and review the preparation of Annual Progress Reports to the GAVI Alliance on the
outcomes of HSS and other support.
Next, please describe the process your country followed to develop the application, including details of
the Technical Working Group (if such a group has been established / used) covering:
•
•
•
•

Who coordinated and provided oversight to the application development process?
Who led the drafting of the overall application and was any technical assistance provided?
What was the process for individual CSOs to submit their applications for support?
What mechanism was adopted for choosing which CSOs to put forward for support?

1.2: Overview of application development process
Who coordinated and provided oversight to the application development process?
The HSCC, and specifically its chairman, Dr Arum Atmawikarta, have provided oversight of the
application development process, and the parallel work on the CSO application. Each meeting of
the HSCC received a progress report from the Core Team (see below)
Who led the drafting of the application and was any technical assistance provided?
A Core Team was created composed of representatives of the Directorates of EPI, Maternal
Health, Child Health, Health Promotion and Human Resources, under the chairmanship of the
head of the Planning Bureau, Ministry of Health. Day to day leadership was exercised by the head
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of the International Relations section of the Planning Bureau, whose staff performed secretariat
functions for the Core Team. Staff of WHO and JICA participated in meetings of the Core Team.
This Core Team has led the process from the ontset, and in particular after the withdrawal of the
local consultants originally engaged it was this group which developed a new logical framework
and the activities and budget derived from it. Advice was received from the World Bank lead on
GAVI that there were deficiencies in the original situation analysis and intervention logic, and the
Core Team acted on this. Subsequently, World Bank offered the services of an international
health economist who assisted with the final drafting. A new local consultant was also engaged,
primarily to work on the CSO application.
Give a brief time line of activities, meetings and reviews that led to the proposal submission.
The process began with the core team meeting in order to identify CSO that conduct activities related to
health. After the meeting, core team invited approximately identified 40 organizations from the previous
meeting to gain information regarding HSS, CMYP and also other health related programs.
On November 20th 2007, those approximately 40 CSO assembled one more time to call for proposal. In
the meeting, CSO support program defined in detail, also setting the end of January as the time of the
proposal deadline. Information through email also provided regarding the time of proposal deadline. The
deadline was extended for the reason that there was only one proposal entry until the end of January.
On February 9th 2008 there was 9 proposal entries. Before the final proposal discussion on February 14th
2008 there were 2 more proposal entries. The review of 11 proposal entries was conducted by TWG and
coordinated by Center for Health Promotion. Based on view criteria, such as, adjustable with HSS and
CMYP, effectiveness of objectives, impact to solve the barrier, feasibility to implement and budget. Four
proposals met the criteria (2 international CSOs and 2 local CSOs). The international CSOs that meet the
criteria are those with experiences in the activities, proposed by PATH and IMC. The International CSOs
will collaborate with and tranfer of knowledge to national CSOs. Meanwhile, the local selected CSOs are
those with networks starting from central to community level (i.e. Pramuka and PKK). Afterward, 4
proposals were incorporated in form B assisted by local technical assistance. The discussion of form B
was repeated by TWG accompanied by 4 selected CSOs and finally approved by HSCC.
Who was involved in reviewing the application, and what was the process that was adopted?
The process involved TWG assisted by local consultan through serial meeting. Using some
technical and administrative criteria.
Who approved and endorsed the application before submission to the GAVI Secretariat?
After endorsement by the HSCC, the application was approved by the Ministry of Health and the Ministry
of Finance before it was submitted to the GAVI Secretariat.
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Please then outline the specific roles and responsibilities that key partners played in this process in the
table below:

1.3. Specific roles and responsibilities of key partners (HSCC/TWG members and others)
Title / Post

Organisation

HSCC
member
yes/no

Roles and responsibilities of this partner in the
GAVI HSS application development

Director, Community
Health & Nutrition

National
Planning
Board

Yes

Chairman of HSCC; provides leadership
and policy direction to the overall HSS/CSO
planning process; works with related
Ministries to ensure HSS/CSO plan and
overall National Health Strategy are
supported.

Director, Multilateral
Financing

National
Planning
Board

Yes

Works with related Ministries to ensure
health policy elements are in line with
macroeconomic plans and National Health
Strategy; gives input into financial
management of HSS funding.

Head, Bureau of
Planning &
Budgeting

Ministry of
Health

Yes

Vice Chairman of HSCC, provides
leadership and health policy direction to the
HSS/CSO planning process; builds effective
coordination with other units in MoH and
international partners.

Director, Surveillance
Epidemiology &
Immunization

Ministry of
Health

Yes

Provides immunization policy direction to
the HSS/CSO planning process; works with
related units in MoH and other HSCC
members to ensure HSS/CSO plan in line
with comprehensive Multi Year Plan
(cMYP); helps in setting immunization
outcome and impact indicators.

Director, Maternal
Health

Ministry of
Health

Yes

Provides maternal health policy direction to
the HSS/CSO planning process; helps to
identify supportive activities needs in
HSS/CSO plan; helps in setting maternal
health outcome and impact indicators.

Director, Child
Health

Ministry of
Health

Yes

Provides child health policy direction to the
HSS/CSO planning process; helps to
identify supportive activities needs in
HSS/CSO plan; helps in setting child health
outcome and impact indicators.

Chief, Center for
Health Promotion

Ministry of
Health

Yes

Provides leadership and health promotion
policy direction to the GAVI-CSO planning
process; builds effective coordination with
other units in MoH and related CSOs to
ensure the CSO proposals are in line with
HSS/CSO plan and Health National
Strategic Plan.

7

Chief, Directorate of
Loan Management

Ministry of
Finance

Yes

Works with other HSCC members and
related Ministries to ensure the financing
elements of HSS/CSO plan are in line with
macroeconomic plans and National
Financing Strategy; assists in costing
HSS/CSO plan and gives input into
financial management of funding including
auditing of use of funds.

Director of
Socioculture and
International
Organization of
Developing Countries
Director,
Empowerment of
Tradition and Social
Culture of
Community

Ministry of
Foreign
Affairs

Yes

Works with other HSCC members and
related Ministries to ensure health policy
elements are in line with foreign affairs
policy; give input and relevant information
of involved international CSOs/NGOs.

Ministry of
Home Affairs

Yes

Works with other HSCC members and
related Ministries to ensure health policy
elements are in line with home affairs
policy; gives input and relevant information
of involved national CSOs/NGOs

United Nation
Agencies

Yes

Works with other HSCC members; helps in
setting strategic interventions, outcome and
impact indicators for HSS/CSO plan.

Multilateral agencies
Focal Point for HSS
(ADB, EU, WB)

Multilateral
Agencies

Yes

Works with other HSCC members and
related partners to ensure the HSS/CSO plan
is in line with the other existing supported
HSS/CSO project in Indonesia; helps in
setting strategic interventions, outcome and
impact indicators for HSS plan.

Bilateral agencies
Focal Point for HSS
(JICA, AusAID,
USAID)

Bilateral
Agencies

Yes

Works with other HSCC members and
related partners to ensure the HSS/CSO plan
is in line with the other existing supported
HSS/CSO project in Indonesia; helps in
setting strategic interventions, outcome and
impact indicators for HSS plan.

University
Representatives

University

Yes

Helps in setting strategic interventions,
outcome and impact indicators for
HSS/CSO plan; works in Technical
Working Group to ensure the CSOs
proposals are in line with the HSS plan and
cMYP.

Private/Civil
Society
Organization

Yes

Works with other HSCC members and
related partners to ensure the HSS/CSO plan
is relevant with the community needs; helps
in setting strategic interventions, outcome
and impact indicators for HSS/CSO plan.

UN agencies Focal
Points for HSS
(WHO, UNICEF)

CSO/NGO
Representatives
(PDGI,Muslimat NU,
IDAI, IBI, PATH,
CARE, PKM,
Pramuka, PKK)
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Section 2: Overview of GAVI Alliance CSO Support
The purpose of this section is to describe the current and the intended future role of CSOs in the delivery
or strengthening of health services, in particular immunisation, child health care and health system
strengthening.
Please begin by outlining the current role of CSOs in the delivery or strengthening of immunisation, child
health care services and the health system. Then please state the overall objectives of this application
for GAVI Alliance CSO Support. Please ensure the chosen objectives are SMART (specific,
measurable, achievable, realistic and time-bound).
Please then list the CSOs that have been chosen as potential recipients of the GAVI Alliance CSO
support. In the table below, please summarise the major activities that will be undertaken by each CSO
during the course of the GAVI Alliance CSO support, and the expected outcomes per year.

The Republic of Indonesia is an archipelago country which administratively consists of 33 provinces, 440
district, 5227 sub districts and 69.868 villages with the total population of 220 million of people. Health
sector development was previously managed through a centralized system, but since 2001, it was changed
into the decentralized system. Autonomy is delegated to the district in order to get the services closer to
community which will need more significant contribution of CSOs.
It had been a long time that CSOs were involved in Indonesia’s health sector development. Usually, CSO
in Indonesia takes side on marginal society, participatory approach, non-bureaucracy, applicable in smallscale experiment, generally utilize local human resources for saving cost and efficiency. Nowadays, CSO
takes role in society as family data collection, health promoter, community mobilization and facilitating
community based health activities. At district level, CSO provides advocacy, health promotion, training
and community mobilization. Certain CSOs also provide health services, training, and community
mobilization. Similarly at provincial and district level. The encountered problems to achieve the CMYP
target are not only the service capacity but also the lack of intensified health promotion and the weak
community mobilization. GAVI CSO support will thus be utilized to deal with the problem through
strengthening the involvement of CSOs. The selected project areas cover five provinces (West Java,
South Sulawesi, Banten, Papua and Papua Barat) as well as 35 districts located in the five selected
provinces, which are selected based on the following requirements: (i) number of population; (ii) low
immunization coverage; (iii) high infant mortality rate; and, (iv) local acceleration (v) Commitment of
local government The selected CSOs are PKK, Pramuka, PATH and IMC. PKK is an organization
aiming to empower the family. Inside the organization, there is a working group that deals with health.
Inside Pramuka, there is an internal structure called Saka Bhakti Husada or Pramuka Kesehatan (Health
Scout).
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These are the list of proposed districts:
West Java
Kota Bogor
Kab Kuningan

South Sulawesi
Kab.Soppeng
Kota Pare-pare

Banten
Kota Tangerang
Kota Cilegon

Papua
Kab Jayapura
Kab Kerom

Papua Barat
Kota Manokwari
Kab Sorong

Pramuka

Kota Depok
Kab Majalengka

Kab.Pangkep
Kab Maros

Kota Tangerang
Kota Cilegon

Kota Jayapura
Kab Kerom

Kab Manokwari
Kota Sorong

PATH

Kab Ciamis
Kab Kuningan
Kab Purwakarta
Kota Sukabumi
Kota Cimahi

Kab.Takalar
Kab Sidrap
Kab Jeneponto
Kab Sinjai
Kab Baru

IMC

Kota Bogor
Kab Bekasi

Kab Enrekang
Kab Luwu Timur
Kota Palopo

PKK

The target is relatively small but the result will be an investment because the targets lie within the
mechanism that can facilitate the implementation of activities.
Objectives:
At the end of the project, in the targeted districts of 5 selected provinces, the coverage of
immunization is expected to increase by 10% through the intensification of health promotion,
community mobilization activities and capacity building of the health providers.
Specific:
1. Health cadres in project areas have increased knowledge and skills concerning immunization,
child health and health promotion/community mobilization techniques.
2. Scout members in project areas have increased knowledge and skills concerning immunization,
child health and health promotion/community mobilization techniques.
3. Health workers in project areas have increased knowledge and capability to provide integrated
EPI-MCH services .
4. Morbidity surveillance system in the project areas strengthened.
5. Communities in project areas have increased awareness, demand and access for MCH and EPI
services.
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Major activities and outcomes from each CSO over the duration of the GAVI support:
CSO

Major activities

Expected outcomes
2008

PKK
- training and refresher
training of cadres
1. Develop manuals (two) for
- community outreach

cadres and PKK MT on

2009

1. Manuals
developed and printed

EPI, MCH
2. Orientation for PKK MT on
manual at the

2. PKK Motivating Team
comprehend manual

2. PKK Motivating Team
Implement the manual

project trial areas
3. Retraining for cadres using
the manual
4. Implementation
(promote, motovate and
Mobilize mother who has
Children)

3. 6000 cadres trained (10 districts x
5 subdistr.x10villagesx4village health post)
4. 6000 cadres trained

Health promotion/

3. All cadres practiced health promotion/
Motivation and case finding
4. Increased 10%

coverage of Immunization

motivate 180.000 target
audiences
Pramuka (Scout)
- training scout

1. Develop module

1. Module and pocket book

2. Develop

2. Video instruction and IEC

member in scout unit
- community out
reach

had been printed
training material and IEC

1. Had been used and
Distributed
2. Had been used

materials had been developed

materials
3. Training in immunisation and 3. 8,000 groups at districts
3. Practiced to reach minimal
joined to the training
200 leaders scout, 400 rover scout trained
community out reach
10 families each and active case finding
4. Implementation

4. 80,000 target audience reached

4. Increased 10% coverage
of immunisation

PATH
- data collection
- integrated training
EPI-MCH

1. Data collection (base line
and final data collections on
EPI and MCH conditions)

- Initial EPI data collection with
priorities for training
- Initial EPI & MCH benchmarking

- Monthly data collection from
EPI records culminating in
final data for MOH use on

survey establishing a project

immunization improvements

baseline and training priorities

in under served areas

- Focus groups with health workers

- Supervisory checklist reports

incorporated into training to verify

providing data by district on

initial data collection

qualitative improvements in

- Report and data analysis provided
to working group to help with

health service utilization
- final training utilization

program planning and highlight

project survey to measure

key intervention areas

improvement in health worker
capacity

2. Detailed implementation
plan

- completed plan to guide program
implementation with project
milestones clearly defined

- final project report indicating
measurements against project
milestones
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3. Training

- Integrated training modules

- Integrated training modules

developed fusing PATH and MOH

developed for replication

materials on MCH and EPI

to others sites

interventions
- Upper-level, mid-level, and
peripheral health care workers'
training in MCH, EPI, and vaccine
logistics training completed in all
10 districts
4. Supervision

- EPI and MCH supervision visits are
jointly conducted, providing ongoing
training throughout the project

- Supervision analysis shows a
continued improvements in services
- MOH continues supervisory visits on
a regular basis after project's conclusion

5. Review meeting

IMC
- base line survey

1. Baseline survey will be done

- Province and district health offices

- Province and district health offices

participate in meetings to review

participate in meetings to review

project for continual ownership

project for continual ownership

- Data on immunization coverage and

- training

prior to program

MCH services available and routinely

- community out

implementation

accessed at the start of the program

reach

2. Support to Posyandus

- Monthly Posyandus and DHO mobile

(assistance to DHO mobile

clinics supported to enhance community

clinics)

Outreach and the quality of MCH

- Services continued to strengthen
Posyandu system
- When necessary in the case of crisis and

(including immunizations): where cadres
do not yet exist, support DHO towards

as requested by the GOI, immunization

their establishment

and related MCH services provided by

- When necessary in the case of crisis

IMC and national CSOs.

and as requested by the GOI, immunization
and related MCH services provided
by IMC and national CSOs
3. Training of cadres

- Cadres sufficiently knowledgeable on

within the community and report back to

as MCH and able to relay these needs to

the posyandu / puskesmas, thereby

the community while also referring

supporting the overall district surveillance

community for appropriate services
4. Training of TBAs

- Cadres conduct morbidity surveillance

the importance of immunizations, as well

- TBAs knowledgeable on the importance
of immunizations and MCH

system as mobile clinics are phrased out
- TBAs support cadres in morbidity
surveillance and referrals to health
facilities where necessary

5. Training of Nurses/Midwives

- Nurses and midwives sufficiently

- Nurses and midwives able to manage day

(members of Nurses and

knowledgeable on the practice of

to day operations as required in the private

Midwives Association)

immunization & maintaining cold chain as

health facility as well as plan for community

as well as equipment. They will also be

needs, such as immunization campaigns,

knowledgeable on MCH, such as antenatal

community mobilization, and cadre

care, postnatal care, IMCI
6. Dissemination of IEC

7. On-the-job training and

- Development and implementation of

involvement
- Continuation of activities, with new

radio show, community meetings, and

activities emerging as developed by

road shows

health staff and community

- Health staff learn how to perform

- Health staff confident in performing

support to health staff in

procedures / algorithms, and strengthen

procedures / algorithms, maintain

posyandu/puskesmas

surveillance system while also managing

surveillance lance system & manage health

health centers

Centers
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8. End line survey

- Data on immunization coverage and MCH
services available and routinely accessed
by end of program

Finally, please indicate how you intend to sustain the programme, both technically and financially when
GAVI resources terminate (if relevant), stating the source and amount of potential funding.

Risk and sustainability
• The most prominent risk that will be encountered during the project implementation is the
time limitation. The schedule of activity must therefore be strictly followed. Besides,
various activities should be developed by referring to the existing documents or
experiences, such as in the preparation of training modules and promotion media.
Cooperation with the related institutions can reduce the time constraint. Despite the
recruitment process of contractor that will be simplified and shortened, a qualified
contractor should still be obtained.
• Sustainability
The project is expected to be sustainable because the local CSO that will become the
funding support recipient are the structured organizations with working mechanism that
has been well managed from national to village level. The people who will conduct the
activity are the local communities who have implemented such role. The GAVI CSO
support is a strengthened and stimulant effort of their previous lowered activities. For the
international CSO, the activities use the local CSO and do the integrated activities together
with the health sector. Hence, the efforts made by the project are integrated into an
existing system to facilitate the sustainability of activities and funds. The effort to
empower and to build self-reliance as well as to link between the provider and community
are the strategies to promote the immunization coverage up to 10%.

Section 3: Programme Implementation Plan (one – two pages)

Please prepare and submit an overall Programme Implementation Plan for the entire duration of the CSO
support, based on the individual Programme Implementation Plans received in the applications from
CSOs. Please decide upon the most appropriate framework for your plan, and ensure that it includes the
following:
•
•
•
•
•
•

Introduction: rationale and summary of expected results, objectives and milestones
Specific activities for implementing the project and implementation schedule
Organisation and management of the project
Overall strategy to achieve results
Specify how the project will support the cMYP and / or the GAVI HSS proposal
Specify how this project will be coordinated with others, and the roles of key stakeholders

Introduction:
UCI village as one of health development indicator underwent a reduction since the crisis. Apart from the
national rate of UCI village that has not yet achieved the target (i.e. 92% in 2007), there are districts with
the achievement less than 50%. This is due to the inconsistent monitoring evaluation system and
surveillance in providing reliable information for follow up action, less awareness of community on
immunization, and negative publicity about AEFI and vaccine safety which has led vaccine avoidance
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among some communities and health worker’s reluctance to vaccinate mildly sick children. These
situations occur because of the less health promotion and weak community mobilization. This project is
expected to support the effort in order to facilitate the improved intensiveness of health promotion and
community mobilization that can finally improve the immunization coverage by 10%.
Strategy
CSO support project defines 3 strategies to achieve the result i.e. (i) building the linkage between CSO
with HSS and Health Offices at all levels to facilitate a more efficient effort; (ii) strengthening the
intensiveness and effectiveness of coordination among CSO with health office/health center and other
stakeholders; and, (iii) integrating all the activities into the existing activities of related institutions.

Specify how the project will support the CMY Pand/or the GAVI-HSS proposal.
The project aims to intensify the health promotion and community mobilization as well as to strengthen
the surveillance. Principally, the activities conducted are development/collection of baseline data, training
and refresher training the capability of health promotion/community mobilization, facilitating the
community mobilization and health promotion, as well as strengthening the surveillance. It is expected
that the trainings and facilitation of stimulant funding and IEC facilities can make the cadres and
community motivators undertake a more intensive IEC practice. The deep understanding and good
motivation of the cadres will result to the increased coverage and the effectiveness of program (usually
around 10% of target audiences will adopt the messages ). Hence, there will be a reduced number of
preventable diseases and improved status of health. The project can also build commitment on health
development. The project goal and activity should be in line with and support the strategy, policy and
objectives of cMYP and HSS.
Specify how this project will be coordinated with others, and the roles of key stakeholders.
The project implementation is coordinated by Director General of CD & EH, assisted by the
Implementing Unit ( Steering Committee ) consisting of Director of Epidemiology and Immunization,
Director of Child Health, Director of Mother’s Health, Head of Centre for Health Promotion, and the
Technical Team which is responsible for the operational activities. Coordination meeting will be regularly
conducted at least every 3 months.
Stakeholders and the roles
Stake Holders

Roles

1. DG of CD-EH, MOH
2. Dit. Health Prom, MOH
3. Dit. Child Health, MOH
4. Dit. Maternal Health, MOH
5. Dit EPIM, MOH
6. Dit. Budgeting, MOF
7. Prov. Health Office

Policy direction, oversee the implementation
Coordination Technical advice, supervision, monev
Technical advice, supervision, monev
Technical advice, supervision, monev
Technical advice, supervision, monev
Financial advice
Coordination, monev, supervision of the
implementation
Responsible for the implementation of
project activities
Implementation

8. Districts Health Office
9. CSO

Section 4: Monitoring and Evaluation
The purpose of this section is to present the indicators that will be used to monitor performance during the course
of the GAVI Alliance CSO support. The indicators in this application should be based on the indicators given in the
CSO applications, which should reflect the indicators used in the cMYP and / or GAVI HSS proposal. Please
insert the relevant information in the table below.
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Indicators that will be used to monitor performance
Activities

PKK
1. Develop manuals (two) for
cadres and PKK MT on
immunisation and health promotion/motivation
techniques
2. Orientation for PKK MT
Manual, at the
areas of project
3. Training for cadres using
the manual

4. Implementation

Pramuka (Scout)
1. Develop module

2. Develop
IEC
Materials

3. TOT and Training in
immunisation and
community out reach

Indicator

Estimate of
baseline

Data source

Date of
baseline

Target

Date for
Target

September
2008

availability
of modules

-

PKK working
group for
health

-

2 modules

number and
level of
knowledge
number,
knowledge and
skill of target

-

- PKK report
- supervision

-

90%

September
2008

-

- PKK report
- supervision

-

90%

September
2008

September
2008

80%

Oktober
2009

- Integrated Health
Post
- PKK

-frequency of
activities
-coverage of
immunization

-

availability of
modules

-

Scout (Health
Division)

availability of
video instruction
and IEC materials
(icon, pm, leaflet)

-

Scout (Health
Division)

number, knowknowledge, and Skill target

-

- Scout
- Supervision

September 2008 1 module
SeptemberOktober 2008 1 package

OktoberNovember 2008

90%

September
2008
September
2008

September – Desember
2008
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January –
October 2009
4. Implementation

PATH
1. Basic and final data
collection on EPI,MCH

condition
2. Integrated training EPI and

MCH

number of
outreach

-

- Scout
- Qualitative Survey

availability of
data, entry and
analysis

-

-Health office
-Health worker

number of target,
knowledge
and skill

-

-PATH
-Health office
-Qualitative Study

80%

Januari
2009

-

-

September
2008

-

100%

November/
Desember
2008

3. Supportive Supervision

Desember 2008 –
Oktober 2009
September
2009

4. Final data collection

IMC
1. Training for cadres

2. Training for TBA's

Knowledge on EPI
and MCH
and
Skills on community
mobilization

Knowledge on EPI
and MCH
and
Skills on community
mobilization

-

-IMC
-Field supervision

-

90%

September 2008

-

-IMC

-

90%

September 2008
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-Field supervision
3. Training for nurses/
midwives

knowledge, skill,

-

and practices on
EPI and MCH
4. Surveillance system
strengthening

Surveillance data base
Is created and maintained
In by health staff in
etedcommunities
5. IEC
Number of people reach
activities/community through community
mobilization
education session

-

-IMC data
- Primary health
centers
- Primary health
centers
-district health office

-

90%

Oktober 2008

-

90%

Januari - September 2009

-

90%

Januari – September 2009

- IMC and Primary health
centers
-
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Finally, please give details of the mechanisms that will be adopted to monitor these indicators, including
the role of beneficiaries in the monitoring of the progress of the activities, if appropriate.

Monitoring mechanism
Starting from the program planning, a monitoring manual has been prepared to be used by the
district to do the monitoring in the trial subdistricts and villages. Monitoring at subdistrict
level will be done on monthly basis and will be participated by the field CSO at district level,
DHO and Health Center, as well as the representative of beneficiaries. The monthly
monitoring is aimed to monitor the field activities and solve the encountered problems.
Monitoring at district level will be done on quarterly basis through the supervision by CSO
and DHO to the trial subdistricts and villages. Monitoring at national level will be done by
CSO, HSCC/technical team through a regular quarterly meeting and supervision. The project
evaluation will be done in October 2009 through a quantitative survey to see the overall
outcome. An analysis will also be done not only toward the factors that bring the successful
achievements as well as the failures, but also by comparing the successful level of approaches
through children and adolescents (scout), cadres (PKK) and government/private providers.
An evaluation will be undertaken by the third party.

Section 5: Implementation Arrangements
Please describe in this section how the GAVI Alliance CSO support will be managed. Please provide the
following information:
•
•
•
•

Name of lead organisation responsible for managing implementation of the programmes
Name of lead organisation responsible for coordination, monitoring and quality control
Role of HSCC (or equivalent) in implementation
Mechanism for coordinating GAVI Alliance CSO support

The unit responsible for managing the program execution will be the Directorate General of CD & EH –
MOH, by taking into account the integration with HSS. Meanwhile, the units responsible for the
coordination, monitoring and quality control are the Center for Health Promotion – MOH together with
the Directorate of Epidemiology and Immunization – MOH. HSCC will, in this case, take the role in
overseeing as well as providing support in relation with the project sustainability to the local government.
Technical coordination will be performed by the technical team on quarterly basis, and a report is
submitted to the Executing Unit during the 6-monthly meeting. The progress report and the encountered
problems are followed up by the appropriate stakeholder.
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Please then outline the specific roles and responsibilities of key partners in implementation in the
table below:

Roles and responsibilities of key partners (HSCC / TWG members and others)
Title / Post

Organisation

HSCC / TWG
member?

Roles in the implementation of the
application for GAVI Alliance CSO support

DG of CD & EH

MOH

Yes

Policy direction, supervision

Dir. Health
Promotion

MOH

Yes

Technical advice, supervision, monev

Dir. Child Health

MOH

Yes

Technical advice, supervision, monev

MOH
MOF
Provincial
Government
District
Government
-

Yes
No
No

Technical advice, supervision, monev
Finance advice
Coordination, supervision, monev of
implementation

No
No

Coordination, supervision, monev in the field
Implementation

Dir. Maternal
Health
Dir. Budgeting I
Provincial HO
District HO
CSO

Please also describe the financial management arrangements for the GAVI Alliance CSO support:
•
•
•
•
•
•

Mechanism for channelling GAVI Alliance CSO funds into the country
Mechanism (and responsibility) for budget use and approval
Expected duration of the budget approval and transfer process
Mechanism for disbursement of GAVI Alliance CSO funds
Auditing procedures (and details of auditors, if known)
Justification of management fees (if applicable)

Finally, please describe the arrangements for reporting on the progress in implementing and using
GAVI Alliance CSO funds, including the responsible entity for preparing the APR.

In line with the overall fund management of HSS and GAVI Support, the fund submitted by
GAVI will be received by Executing Unit ( DG of CD & EH ) through GAVI account. CSO
a long with Executing Unit will produce a contract. Based on this contract the Executing Unit
will deliver the fund to CSO periodically. The CSO should recruit a treasurer with CSO
account ( no personal account ). The CSO have the responsibility to manage the fund
according to the rules and regulations of Indonesia Government. The preliminary fund is
released to cover the first four-month activities. The next installment will be released after
three months since the second funding request is received by the Secretariat following the
submission of progress report. An audit will be performed by the internal evaluator i.e. the
auditors (Inspector) from MOH and MOF and a hired commercial external auditor.

Guidelines for GAVI Alliance CSO Support

Section 6: Costs and Funding for GAVI Alliance CSO Support (one page)
The aim of this section is to confirm the total amount of GAVI Alliance CSO funds available, and to
calculate the costs of all proposed activities per year, and ensure that the costs do not exceed the
funds available.
The amount of GAVI Alliance CSO funds available are indicated in Table 2 of Chapter 4 of the
GAVI Alliance CSO Guidelines. Please indicate this total at the beginning of this section.
Then, please prepare a budget, based on the costs of all activities (by CSO) for the period of the
GAVI Alliance support. Please add or delete rows in the table below to give the right number of
activities for each CSO. Please ensure that the total costs of managing the support (from the
perspective of the HSCC or TWG as well as the CSOs) is included, as well as the costs of audit.

Please convert all costs from the CSO applications into US$ (at the current exchange rate).
Cost of implementing GAVI Alliance CSO support
Cost per year in US$
2008

2009

TOTAL
COSTS

PKK

259,073

620,047

879,120

PRAMUKA (Scout)

65,322

159,879

225,201

PATH

556,000

872,000

1,428,000

IMC

301,730

612,605

914,335

87,942

365,402

453,344

1,270,667

2,629,933

3,900,000

Support for activities (for each CSO)
2007

Operational Cost
- Management costs
- Monitoring and evaluation
- External auditor

TOTAL COSTS
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Section 7: Endorsement of the Application
“The Health Sector Coordination Committee (HSCC) representing Pebruary, 29th 2009
Government and partners commits itself to providing support to the Civil Society
Organisations in this application to implement the strategy. The HSCC further certifies that
the CSOs are bona fide organisations with the expertise and management capacity to
complete the work described successfully.

The HSCC requests that GAVI Alliance funding partners provide financial assistance to support
CSOs that can contribute to the implementation of the GAVI HSS proposal and / or the cMYP as
outlined in this application.
•

Chair of HSCC (or equivalent): Name, Post, Organisation, Date, Signature

Name
Post
Organization
Date

:
:
:
:

DR. Arum Atmawikarta
Chairman of HSCC
BAPPENAS
March 6th 2008

Signature

Members of the HSCC (or equivalent) endorsed this application at a meeting on March 6
The signed minutes are attached.”

th

2008.

This section should also include the name and contact details of the person for the GAVI Alliance
Secretariat to contact in case of any queries. Please provide the following information:
•

Contact person: Name, Post, Organisation, Tel No., Fax No., Address, Email

Name
Post
Organization
Tel No
Fax No
Email

: Kodrat Pramudho, SKM, MKes
: Head Division of Partnership and Participation, Center For Health
Promotion
: Ministry of Health
: 6221 5221224
: 6221 5203873
: kpramudho@yahoo.com
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Annex Section 3 : Specific activities for implementing the project and implementation schedule

Activities
2008
PKK
1. Develop manuals (two) for
cadres and PKK MT on
immunisation and health promotion/motivation techniques
2. Orientation for PKK MT on
Manual, at the
areas of project
3. Training for cadres using
the manual

Q1

SCHEDULE
2009
Q2

Q3

Q4

X

X

X

4. Implementation

Pramuka (Scout)
1. Develop module

X

2. Develop
IEC
Materials

X

3. TOT and Training in immunisation and
community out reach

X

4. Implementation

X

X

X

X

X

X

X

X
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PATH
1. Basic and final data
collection on EPI,MCH

X

condition
2. Integrated training EPI and

X

MCH
X
3.

Supportive Supervision

4.

Final Data collection

IMC
1. Training for cadres

X

X

X

X

X

X

2. Training for TBA's
X
3. Training for nurses/
midwives

X

6. Surveillance system
Strengthening ( on the job training )

X

X

X

X

7. IEC activities/community
mobilization

X

X

X

X

X

X

X

Management ( executing unit )
-

Constitute team

-

Develop project procedures (guidelines)

-

MOU with CSO

-

Review proposal

X
X
X
X
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-

Process of budgeting
Monitoring
Supervision
Evaluation
Reporting

X

X

X
X
X

X

X

X
X
X

X

X
X

